

Summary report

Wellbore: 15/9-F-15 C

Period: 2013-10-29 00:00 - 2013-10-30 00:00

Status:	normal
Report creation time:	2018-05-03 13:52
Report number:	71
Days Ahead/Behind (+/-):	
Operator:	Statoil
Rig Name:	MÆRSK INSPIRER
Drilling contractor:	Maersk Drilling
Spud Date:	2009-01-19 00:00
Wellbore type:	
Elevation RKB-MSL (m):	54.9
Water depth MSL (m):	91
Tight well:	Y
HPHT:	Y
Temperature (I):	
Pressure (I):	
Date Well Complete:	2009-02-14

Dist Drilled (m):	-999.99
Penetration rate (m/h):	-999.99
Hole Dia (I):	
Pressure Test Type:	formation integrity test
Formation strength (I):	
Dia Last Casing (I):	

Depth at Kick Off mMD:	
Depth at Kick Off mTVD:	
Depth mMd:	2637
Depth mTVD:	
Plug Back Depth mMD:	
Depth at formation strength mMD:	
Depth At Formation Strength mTVD:	
Depth At Last Casing mMD:	2914.8
Depth At Last Casing mTVD:	

Summary of activities (24 Hours)

Retrieved production riser.
Installed drilling riser guide funnel.
Ran drilling riser.

Summary of planned activities (24 Hours)

Run drilling riser to above sea level.
Wait on weather.

Operations

Start time	End time	End Depth mMD	Main - Sub Activity	State	Remark
00:00	00:30	0	plug abandon -- other	ok	Ran 10 tons and 6 tons guide wires and attached same with ROV.
00:30	01:45	0	plug abandon -- other	ok	Set down 15 tons on tie back connector and launched hot-stab connector on guide wires. ROV removed dummy hot-stab connector. Flushed through hot stab connector and installed same with ROV.
01:45	02:00	0	plug abandon -- other	ok	Performed Pre-job Meeting prior to unlatching and pulling production riser.
02:00	02:15	0	plug abandon -- other	ok	Pressured up hot stab connection to 3000 psi. Unlatched tieback connector and picked up riser off the wellhead. No overpull observed. Retrieved hot-stab with ROV and re-installed dummy hot-stab.
02:15	03:15	0	plug abandon -- other	ok	Pulled production riser on 5 1/2" DP and set multi-bowl running tool in slips. R/B stand of 5 1/2" DP, removed bushings and pulled production riser to first connection in rotary.
03:15	03:30	0	plug abandon -- other	ok	Performed Pre-job Meeting prior to installing riser spider.
03:30	05:00	0	plug abandon -- other	ok	Installed riser spider in rotary. Installed hydraulic hoses and function tested spider.
05:00	07:00	0	plug abandon -- other	ok	Picked up riser until flange above spider and closed dogs. Landed off tension joint and disconnected flange.
07:00	07:15	0	plug abandon -- other	ok	Performed pre-job meeting prior to laying out production riser.
07:15	07:45	0	plug abandon -- other	ok	Laid down tension joint to cantilever.
07:45	09:15	0	plug abandon -- other	ok	Installed lifting sub on upper pup joint. Picked up upper pup joint and retracted TDS. Installed lifting sub on splash zone joint #4 (double). Laid down upper pup joint to cantilever.
09:15	11:30	0	plug abandon -- other	ok	Picked up splash zone joint #4 and removed fairings. Removed mussels etc. around flanges and bolts. Broke out connection, picked up and retracted TDS. Installed lifting sub on double #3 / #2. Laid down splash zone joint #4 to cantilever.
11:30	13:30	0	plug abandon -- other	ok	Picked up double #3 / #2 and removed fairings. Removed mussels etc. around flanges and bolts. Broke out connection, picked up and retracted TDS. Installed lifting sub on joint #1 and lower pup joint (double). Laid down double #3 / #2 to cantilever.
13:30	14:45	0	plug abandon -- other	ok	Released guide wires from production riser and disconnected from template using ROV. Production shut in all wells according to SIMOPS.
14:45	16:30	0	plug abandon -- other	ok	Picked up joint #1 and lower pop joint and removed fairings. Removed mussels etc. around flanges and bolts. Laid down joint #1 and lower pop joint to cantilever.
16:30	16:45	0	plug abandon -- other	ok	Performed pre-job meeting prior to picking up and run drilling riser.
16:45	19:00	0	plug abandon -- other	ok	Prepared Tie Back Connector / stress joint assembly on cantilever, removed lifting sub and re-slung joints. Meanwhile prepared tuggers to run guide funnel.
19:00	19:15	0	plug abandon -- other	ok	Performed pre-job meeting with oncoming crew. Installed lift sub on stress joint.
19:15	21:00	0	plug abandon -- other	ok	Picked up TBC / stress joint assembly and ran through rotary, landed same in spider.
21:00	23:00	0	plug abandon -- other	ok	Function tested TBC on drill floor. Meanwhile installed guide funnel.
23:00	00:00	0	plug abandon -- other	ok	Picked up lower riser pup joint.

Drilling Fluid

Sample Time	10:00	15:00	22:00
Sample Point	Reserve pit	Reserve pit	Active pit
Sample Depth mMD	0	0	0
Fluid Type	Enviromul Yellow	Enviromul Yellow	Enviromul Yellow

Fluid Density (g/cm3)	1.21	1.21	1.21
Funnel Visc (s)	-999.99	-999.99	-999.99
Mf ()			
Pm ()			
Pm filtrate ()			
Chloride ()			
Calcium ()			
Magnesium ()			
Ph			
Excess Lime ()			
Solids			
Sand ()			
Water ()			
Oil ()			
Solids ()			
Corrected solids ()			
High gravity solids ()			
Low gravity solids ()			
Viscometer tests			
Plastic visc. (mPa.s)	30	28	33
Yield point (Pa)	8.5	6	8
Filtration tests			
Pm filtrate ()			
Filtrate Lthp ()			
Filtrate Hthp ()			
Cake thickn API ()			
Cake thickn HPHT ()			
Test Temp HPHT (degC)	120	120	120
Comment			