

Summary report

Wellbore: 15/9-F-15 D

Period: 2015-08-05 00:00 - 2015-08-06 00:00

Status:	normal
Report creation time:	2018-05-03 13:52
Report number:	1
Days Ahead/Behind (+/-):	
Operator:	Statoil
Rig Name:	MÆRSK INSPIRER
Drilling contractor:	Altus Intervention
Spud Date:	2013-11-10 14:00
Wellbore type:	
Elevation RKB-MSL (m):	54.9
Water depth MSL (m):	91
Tight well:	Y
HPHT:	Y
Temperature (°):	
Pressure (°):	
Date Well Complete:	2013-12-02

Dist Drilled (m):	-999.99
Penetration rate (m/h):	-999.99
Hole Dia (°):	
Pressure Test Type:	formation integrity test
Formation strength (°):	
Dia Last Casing (°):	

Depth at Kick Off mMD:	
Depth at Kick Off mTVD:	
Depth mMd:	-999.99
Depth mTVD:	
Plug Back Depth mMD:	
Depth at formation strength mMD:	
Depth At Formation Strength mTVD:	
Depth At Last Casing mMD:	4683.6
Depth At Last Casing mTVD:	3212

Summary of activities (24 Hours)

Arrived rig and spotted equipment. Started to rig up wireline equipment on pipedeck.

Summary of planned activities (24 Hours)

Continue to rig up WL equipment. Handover well from production to D&W. Start rigging up on well.

Operations

Start time	End time	End Depth mMD	Main - Sub Activity	State	Remark
11:00	17:30	0	workover -- wire line	ok	Vessel arrived rig. Spotted equipment in work area on pipedeck. Prepared equipment and checked inventory.
17:30	18:30	0	workover -- wire line	ok	Personnel arrived rig.
18:30	19:30	0	workover -- wire line	ok	Continued to prepare equipment on pipedeck
19:30	20:00	0	workover -- wire line	ok	Held brief with platform management for day and night shift.
20:00	21:00	0	workover -- wire line	ok	Continued to prepare equipment on pipedeck
21:00	22:00	0	workover -- other	ok	Held start up meeting regarding well operation with all involved personnel.
22:00	00:00	0	workover -- wire line	ok	Electrician hooked up wireline units and logging-cabin to rig power and Fire & Gas