

Summary report

Wellbore: 15/9-F-1 B

Period: 2014-02-04 00:00 - 2014-02-05 00:00

Status:	normal
Report creation time:	2018-05-03 13:51
Report number:	11
Days Ahead/Behind (+/-):	
Operator:	Statoil
Rig Name:	MÆRSK INSPIRER
Drilling contractor:	Maersk Drilling
Spud Date:	2013-08-29 15:30
Wellbore type:	
Elevation RKB-MSL (m):	54.9
Water depth MSL (m):	91
Tight well:	Y
HPHT:	Y
Temperature (°):	
Pressure (°):	
Date Well Complete:	2013-09-07

Dist Drilled (m):	0
Penetration rate (m/h):	-999.99
Hole Dia (°):	
Pressure Test Type:	formation integrity test
Formation strength (°):	
Dia Last Casing (°):	

Depth at Kick Off mMD:	
Depth at Kick Off mTVD:	
Depth mMd:	3147
Depth mTVD:	2948
Plug Back Depth mMD:	3147
Depth at formation strength mMD:	
Depth At Formation Strength mTVD:	
Depth At Last Casing mMD:	3090.1
Depth At Last Casing mTVD:	2895

Summary of activities (24 Hours)

Changed out torque encoder on TDS.
P/U and RIH with 9 5/8" Safelock plug to 587 m.
Replaced TDS service loop.

Summary of planned activities (24 Hours)

Replace TDS service loop. Function test TDS.
RIH and set Safelock plug at 620 m. Pressure test same from below.
Displace riser to SW. POOH and pressure test plug from above.
Retrieve MS-T seal.
Prepare to and retrieve 10 3/4" surface tieback.

Operations

Start time	End time	End Depth mMD	Main - Sub Activity	State	Remark
00:00	01:30	0	plug abandon -- cement plug	ok	Attempted to P/U first 2 7/8" joint from HTS. Unable to tilt and close center latch elevator, bail rotator not designed for this type of elevator. Evaluated different options. Attempted to tilt elevator using tugger. Unable to latch elevator. Discussed situation and decided to go ahead with TDS repair/change out of torque encoder.
01:30	01:45	0	plug abandon -- other	ok	Isolated TDS and drawworks.
01:45	05:30	0	interruption -- maintain	ok	Maersk technical team replaced torque encoder on TDS. De-isolated TDS and drawworks. Tested TDS, same fault occurring.
05:30	06:00	0	plug abandon -- cement plug	ok	Installed BX elevators and changed inserts to 3 1/2".
06:00	07:00	0	plug abandon -- cement plug	ok	Evaluated situation and way forward wrt to next operation. Discussed w/ onshore organisation.
07:00	09:30	0	interruption -- maintain	ok	Decided to repair TDS and prepare for production riser retrieval to meet upcoming weather window. Maersk technical crew continued to test TDS and troubleshoot fault.
09:30	10:15	0	plug abandon -- other	ok	Held TBT and R/D Weatherford equipment.
10:15	12:30	587	plug abandon -- other	ok	P/U and RIH w/ 9 5/8" Safelock plug on 5 1/2" DP from surface to 587 m.
12:30	16:15	587	interruption -- maintain	ok	R/U to change out TDS service loop. Removed service loop covers and isolated equipment. Unspooled new service loop on rig floor.
16:15	19:00	587	interruption -- maintain	ok	R/U sheave and tugger up in derrick and lifted tools into derrick. Disconnected service loop from monkey board level. Lowered same to rig floor.
19:00	00:00	587	interruption -- maintain	ok	Replaced TDS service loop.

Equipment Failure Information

Start time	Depth mMD	Depth mTVD	Sub Equip - Syst Class	Operation Downtime (min)	Equipment Repaired	Remark
00:00	0		pipe handling equ syst -- elevator	0	00:00	Unable to open and unlatch BX elevator .

Drilling Fluid

Sample Time	21:00
Sample Point	Active pit
Sample Depth mMD	3465
Fluid Type	Enviromul Yellow
Fluid Density (g/cm3)	1.37
Funnel Visc (s)	-999.99
Mf (°)	
Pm (°)	
Pm filtrate (°)	
Chloride (°)	
Calcium (°)	
Magnesium (°)	
Ph	
Excess Lime (°)	
Solids	

Sand ()	
Water ()	
Oil ()	
Solids ()	
Corrected solids ()	
High gravity solids ()	
Low gravity solids ()	
Viscometer tests	
Plastic visc. (mPa.s)	31
Yield point (Pa)	6.5
Filtration tests	
Pm filtrate ()	
Filtrate Lthp ()	
Filtrate Hthp ()	
Cake thickn API ()	
Cake thickn HPHT ()	
Test Temp HPHT (degC)	120
Comment	