

Summary report

Wellbore: 15/9-F-1 C

Period: 2016-06-30 00:00 - 2016-07-01 00:00

Status:	normal
Report creation time:	2018-05-03 13:51
Report number:	16
Days Ahead/Behind (+/-):	
Operator:	Statoil
Rig Name:	MÆRSK INSPIRER
Drilling contractor:	Maersk Drilling
Spud Date:	2014-02-21 14:30
Wellbore type:	
Elevation RKB-MSL (m):	54.9
Water depth MSL (m):	91
Tight well:	Y
HPHT:	Y
Temperature (I):	
Pressure (I):	
Date Well Complete:	2014-03-15

Dist Drilled (m):	-999.99
Penetration rate (m/h):	-999.99
Hole Dia (I):	
Pressure Test Type:	formation integrity test
Formation strength (g/cm3):	1.6
Dia Last Casing (I):	

Depth at Kick Off mMD:	
Depth at Kick Off mTVD:	
Depth mMd:	-999.99
Depth mTVD:	
Plug Back Depth mMD:	3100
Depth at formation strength mMD:	3059
Depth At Formation Strength mTVD:	2874.4
Depth At Last Casing mMD:	2507.7
Depth At Last Casing mTVD:	2445.8

Summary of activities (24 Hours)

- Waited for WL cutting equipment to be mobilized. Meanwhile worked on repairing forward PRS
- Prepared BHAs for upcoming dressing and fishing runs
- R/U WL equipment

Summary of planned activities (24 Hours)

- RIH w/ WL cutter and cut DP
- POOH w/ DP
- RIH w/ dress off BHA and dress off csg stump
- M/U and RIH w/ cutter BHA, cut csg
- RIH w/ spear and fish 10 3/4 x 9 5/8 csg

Operations

Start time	End time	End Depth mMD	Main - Sub Activity	State	Remark
00:00	10:00	2362	interruption -- rep air	ok	Waited for WL cutting equipment and personnel to be mobilized. Meanwhile worked on repairing forward PRS. Greased manifolds
10:00	12:00	2362	interruption -- rep air	ok	Waited for WL cutting equipment and personnel to be mobilized. Meanwhile test run forward PRS
12:00	13:30	2362	interruption -- rep air	ok	Waited for WL cutting equipment to be mobilized. Meanwhile worked on repairing forward PRS. L/O stand of 7in tbg
13:30	16:00	2362	interruption -- rep air	ok	Waited for WL cutting equipment to be mobilized. Meanwhile worked on repairing forward PRS, trouble shoot PRS setback load indication. Prepared for WL work. Changed out PS21 to master bushings, cleared rig floor.
16:00	19:00	2362	interruption -- rep air	ok	Waited for WL cutting equipment to be mobilized. Meanwhile L/O 7in tbg stand from derrick. Rig down csg tong equipment, prepared to break out and changed spear assembly
19:00	00:00	2362	interruption -- rep air	ok	Worked on preparing WL cutting equipment, hooked up logging container. Meanwhile prepared flat bottom milling assembly for the dress off run. Changed out damaged grapple on spear stand. R/B same