

Summary report

Wellbore: 15/9-F-1 C

Period: 2016-07-01 00:00 - 2016-07-02 00:00

Status:	normal
Report creation time:	2018-05-03 13:51
Report number:	17
Days Ahead/Behind (+/-):	
Operator:	Statoil
Rig Name:	MÆRSK INSPIRER
Drilling contractor:	Maersk Drilling
Spud Date:	2014-02-21 14:30
Wellbore type:	
Elevation RKB-MSL (m):	54.9
Water depth MSL (m):	91
Tight well:	Y
HPHT:	Y
Temperature (I):	
Pressure (I):	
Date Well Complete:	2014-03-15

Dist Drilled (m):	-999.99
Penetration rate (m/h):	-999.99
Hole Dia (I):	
Pressure Test Type:	formation integrity test
Formation strength (g/cm3):	1.6
Dia Last Casing (I):	

Depth at Kick Off mMD:	
Depth at Kick Off mTVD:	
Depth mMd:	-999.99
Depth mTVD:	
Plug Back Depth mMD:	3100
Depth at formation strength mMD:	3059
Depth At Formation Strength mTVD:	2874.4
Depth At Last Casing mMD:	2507.7
Depth At Last Casing mTVD:	2445.8

Summary of activities (24 Hours)

None

Summary of planned activities (24 Hours)

- RIH w/ spear and fish 10 3/4 x 9 5/8 csg
- Pull 10 3/4 x 9 5/8 csg

Operations

Start time	End time	End Depth mMD	Main - Sub Activity	State	Remark
00:00	07:00	2362	interruption -- repair	ok	Worked on preparing WL cutting equipment: built up WL tool string on pipe deck, prepared winch. Meanwhile picked up 10 3/4 cutter assy and broke off cutter, redressed knives on cutter for 9 5/8 casing. L/D same
07:00	07:30	2362	interruption -- other	ok	TBT before installing sheeves and picking up wireline string
07:30	08:45	2362	interruption -- other	ok	M/U tool string
08:45	09:15	2362	interruption -- other	ok	Checked WL cutter tool string and positioned top sheave over drill string
09:15	11:00	0	interruption -- other	ok	RIH w/ WL cutter from surface to cutting depth of 2346m. Correlated by CCL log
11:00	11:30	2346	interruption -- other	ok	Applied 10 Ton overpull to drill string, 153T on Martin Decker. Set WL anchor. Cut csg. Took 7 min to make cut
11:30	12:00	2346	interruption -- other	ok	Observed back flow from drill string
12:00	12:15	2346	interruption -- other	ok	Released WL anchor. Set tool for POOH
12:15	13:45	0	interruption -- other	ok	POOH w/ WL cutter from 2346 m to surface
13:45	14:00	0	interruption -- other	ok	L/D WL tool string
14:00	15:45	0	interruption -- other	ok	Circulated BU @ 900 lpm, 7.5 bar, 1.1sg fluid in returns. Meanwhile R/D WL equipment. Changed master bushing to PS 21
15:45	16:00	0	interruption -- other	ok	Flow checked well. Static
16:00	16:15	2320	plug abandon -- cut	ok	POOH w/ drill pipe from 2346m to 2320m L/D out 2 x singles
16:15	18:45	868	plug abandon -- cut	ok	POOH w/ drill pipe from 2320m to 868m
18:45	23:00	868	interruption -- repair	ok	Repaired leak on aft PRS. Changed out burst hose on main arm
23:00	00:00	0	plug abandon -- cut	ok	POOH 5 ½ DP to surface

Equipment Failure Information

Start time	Depth mMD	Depth mTVD	Sub Equip - Syst Class	Operation Downtime (min)	Equipment Repaired	Remark
00:00	2410		service equ -- electr logging equ	0	00:00	When attempting to fire cutter the downhole electronics shorted. Pressure readings on WH, XT and DHPG showed no indication of firing cutter. After POOH it was clear that the cutter did not fire. Possible shortage in Shock Absorbers, CCL or weight collars.
00:00	0		well control equ syst -- bop control syst	0	00:00	Leaking fittings on BOP
00:00	868		pipe handling equ syst -- vertical pipe handling equ syst	0	00:00	Hydraulic leak on Aft PRS.