

Summary report

Wellbore: 15/9-F-4

Period: 2007-10-20 00:00 - 2007-10-21 00:00

Status:	normal
Report creation time:	2018-05-03 13:52
Report number:	14
Days Ahead/Behind (+/-):	5.6
Operator:	StatoilHydro
Rig Name:	MÆRSK INSPIRER
Drilling contractor:	Mærsk Contractors
Spud Date:	2007-03-10 00:00
Wellbore type:	
Elevation RKB-MSL (m):	54.9
Water depth MSL (m):	91
Tight well:	Y
HPHT:	Y
Temperature (I):	
Pressure (I):	
Date Well Complete:	2008-02-28

Dist Drilled (m):	0
Penetration rate (m/h):	-999.99
Hole Dia (in):	17.5
Pressure Test Type:	
Formation strength (g/cm3):	0
Dia Last Casing (I):	

Depth at Kick Off mMD:	
Depth at Kick Off mTVD:	
Depth mMd:	1360
Depth mTVD:	1334
Plug Back Depth mMD:	1338.5
Depth at formation strength mMD:	0
Depth At Formation Strength mTVD:	0
Depth At Last Casing mMD:	1351.9
Depth At Last Casing mTVD:	1326.5

Summary of activities (24 Hours)

Worked on tension cylinders on Centralizer deck. Made up tensioning assembly to tension cylinders. Transferred tension from block to tension cylinders. Broke and laid out Claxton tool. Skidded BOP from STB side to wellcenter. Made up BOP to riser. Attached BOP tensioning system.

Summary of planned activities (24 Hours)

Test casing to 190 bar. Run test plug and test BOP connector to 345 bar. Remove diverter, install modified overshot joint and re-install diverter. Make up 12 1/4" drilling BHA and RIH with same.

Operations

Start time	End time	End Depth mMD	Main - Sub Activity	State	Remark
00:00	05:30	0	drilling -- b op/wellhead equipment	ok	In parallel with tenison cylinder hook-up activities : Rigged up chainhoists and attached to tension ring. Removed vinyl protector guide. Installed centralizer in Centralizer deck. Removed sc affolding and barriers at Centralizer deck. Installed boat collision stool. Made up contact ring to three lowermost groves on serrated area. Assembled tensioning assembly and made up to te nsion ring. Removed chainhoists. At 05:30 operations had progressed to the point where tension cylinders support was required.
05:30	06:00	0	interruption -- other	ok	Continued working on tension cylinders. Meanwhile started moving BOP from test stump to trolley.
06:00	11:00	0	interruption -- other	ok	Worked on tension cylinders.
11:00	14:30	0	drilling -- b op/wellhead equipment	ok	Made up tensioning assembly to two pistions and elavated tensioning assembly to contact ring. Applied 2 x 20 MT tension. Made up the two other tension cylinders to tensioning assembly. Installed shimm ring underneath tensioning assembly.
14:30	15:30	0	drilling -- b op/wellhead equipment	ok	Transferred tension from block to tension cylinders. Applied 4 x 20 MT on tension cylinders.
15:30	17:30	0	drilling -- b op/wellhead equipment	ok	Broke out Claxton tool from BOP joint with Hy-torq tool. Pulled 5 1/2" landing stand, broke out same and racked back in derrick.
17:30	17:45	0	drilling -- b op/wellhead equipment	ok	Removed master bushing. Pulled Claxton tool and laid out same. Found 1 O-ring missing on Claxton tool and 1 O-ring bursted.
17:45	18:00	0	drilling -- b op/wellhead equipment	ok	Held toolbox talk prior to skidding BOP.
18:00	18:15	0	drilling -- b op/wellhead equipment	ok	Attempted to break out 4 remaining studs on NT-2 connector - negative, not able to break studs within torque limit.
18:15	22:45	0	interruption -- other	ok	Not able to break studs on NT-2 connector. Attempted to adjust BOP to neutral weight on the NT-2 conncoetor - still not able to break studs. Torque tool socket adapter broke, repaired adapt er. Traced new and more powerful adapter and used same for making/breaking. Re-made all studs in attempt to break the jammed studs. Untorqued the 4 studs in question - ok. Meanwhile : -Serviced TDS -Removed support beams on forward PRS -Tested standpipe standpipe manifold 5/10 min 20/345 bar
22:45	00:00	0	drilling -- b op/wellhead equipment	ok	Untorqued all studs on NT-2 connector. Lifted BOP off test stump and skidded to well centre.

Equipment Failure Information

Start time	Depth mMD	Depth mTVD	Sub Equip - Syst Class	Operation Downtime (min)	Equipment Repaired	Remark
00:00	0		miscellaneous equ syst - other	0	00:00	Not able to get test on minireel hose. Observed worn area.
00:00	0		miscellaneous equ syst - other	0	00:00	Could not follow original plan as Claxton tool was leaking. Did not obtain good test on riser and TBC. Test has to be confirmed at a later stage.
00:00	0		miscellaneous equ syst - other	0	00:00	Had to wait for tension cylinder hook-up activities governed under the production department.