

Summary report

Wellbore: 15/9-F-4

Period: 2007-10-21 00:00 - 2007-10-22 00:00

Status:	normal
Report creation time:	2018-05-03 13:52
Report number:	15
Days Ahead/Behind (+/-):	5.8
Operator:	StatoilHydro
Rig Name:	MÆRSK INSPIRER
Drilling contractor:	Mærsk Contractors
Spud Date:	2007-03-10 00:00
Wellbore type:	
Elevation RKB-MSL (m):	54.9
Water depth MSL (m):	91
Tight well:	Y
HPHT:	Y
Temperature (I):	
Pressure (I):	
Date Well Complete:	2008-02-28

Dist Drilled (m):	-999.99
Penetration rate (m/h):	-999.99
Hole Dia (in):	17.5
Pressure Test Type:	
Formation strength (g/cm3):	0
Dia Last Casing (I):	

Depth at Kick Off mMD:	
Depth at Kick Off mTVD:	
Depth mMd:	1360
Depth mTVD:	1334
Plug Back Depth mMD:	1338.5
Depth at formation strength mMD:	0
Depth At Formation Strength mTVD:	0
Depth At Last Casing mMD:	1351.9
Depth At Last Casing mTVD:	1326.5

Summary of activities (24 Hours)

Pressure tested 13 3/8" casing to 190 bar. Pressure tested BOP connector to 345 against test plug in subsea wellhead. Installed diverter and overshot joint. Tested IBOP and standpipe. RIH with 12 1/4" drilling BHA to 600 m MD. Repaired leakage on overshot joint.

Summary of planned activities (24 Hours)

RIH with 12 1/4" drilling BHA. Drill shoetrack and rathole. Perform FIT to 1,53 EMW. Drill 12 1/4" hole section to 1600 m MD.

Operations

Start time	End time	End Depth mMD	Main - Sub Activity	State	Remark
00:00	06:00	0	drilling -- bop/wellhead equipment	ok	Landed BOP on riser NT-2 profile. Made up NT-2 connector. Made up tension cylinders to BOP. Meanwhile : -Calibrated forward PRS -Modified BOP overshot joint -Tested cement/kill manifold 5/10 min 20/345 bar -Prepared BOP test tool
06:00	07:30	0	drilling -- bop/wellhead equipment	ok	Hooked up tension cylinder to BOP. Closed shear ram an lined up for testing down well from cement unit. Meanwhile finished off testing choke manifold.
07:30	08:30	0	drilling -- casing	ok	Pressure tested 13 3/8" casing using seawater to 20/190 bar 5/10 min - ok. Pumped 1 m3 and bled back 1 m3. Opened shear ram.
08:30	09:45	0	drilling -- bop activities	ok	RIH with BOP testplug on 5 1/2" HWDP. Landed plug at 139 m MD and set down 4 MT on plug.
09:45	10:30	0	drilling -- bop activities	ok	Closed MPR. Pressure tested BOP connector, riser, wellhead and TBC connector to 20/345 bar 5/10 mins - ok.
10:30	11:00	0	drilling -- bop activities	ok	Function tested BOP.
11:00	12:00	0	drilling -- bop activities	ok	POOH with Vetco test plug on 5 1/2" HWDP and laid down same.
12:00	12:15	0	drilling -- bop/wellhead equipment	ok	Held toolbox talk prior to removing diverter.
12:15	12:45	0	drilling -- bop/wellhead equipment	ok	Removed diverter from rotary.
12:45	13:00	0	drilling -- bop/wellhead equipment	ok	Held toolbox talk prior to installing overshot joint and diverter.
13:00	14:30	0	drilling -- bop/wellhead equipment	ok	Installed overshot and made up to flange on BOP body.
14:30	15:00	0	drilling -- bop/wellhead equipment	ok	Installed diverter in rotary and locked same in place..
15:00	15:30	0	drilling -- bop/wellhead equipment	ok	Held time out for safety meeting with rig crew.
15:30	17:15	0	drilling -- bop/wellhead equipment	ok	Continued to nipple up overshot. Removed diverter bails. Installed bushings for manual slips.
17:15	17:30	0	drilling -- bop activities	ok	Held toolbox talk prior to rigging for and testing IBOP and kelly hose.
17:30	20:45	0	drilling -- bop activities	ok	Rigged up testing swage with weco and hooked up hose. Tested upper and lower IBOP to 20/345 bar 5/10 min. Broke out swage. Checked dies on AFT PRS. Cleared V-door before picking up BHA.
20:45	21:00	0	drilling -- trip	ok	Held toolbox talk prior to picking up 12 1/4" BHA.
21:00	21:30	0	drilling -- trip	ok	Picked up and RIH with powerdrive, hung off in slips.Made up and run in with powerdrive, powerpulse, NMDC and 8" DC double.
21:30	22:45	0	drilling -- trip	ok	Held time out for safety meeting with rig crew for nightshift.
22:45	00:00	0	drilling -- trip	ok	Made up and ran in with powerdrive, powerpulse, ARCM NMDC and pony. Made up 2 x 8" DC double. Observed leakage on flange between overshot and BOP.

Equipment Failure Information

Start time	Depth mMD	Depth mTVD	Sub Equip - Syst Class	Operation Downtime (min)	Equipment Repaired	Remark
00:00	0		well control equipment -- other	0	00:00	Not able to break studs on NT-2 connector, could not release from test stump.
00:00	0		well control equipment -- bop stack	0	00:00	A leak was observed on the flange between the BOP overshot joint and the BOP body. Water was flowing steadily over the flange and there was obviously no seal on the flange gasket. The flange was not properly made up and it was bias towards on side. The rem

Drilling Fluid

Sample Time	16:00
Sample Point	Reserve pit
Sample Depth mMD	0
Fluid Type	OBM-Standard
Fluid Density (g/cm3)	1.34

Funnel Visc (s)	-999.99
Mf ()	
Pm ()	
Pm filtrate ()	
Chloride ()	
Calcium ()	
Magnesium ()	
Ph	
Excess Lime ()	
Solids	
Sand ()	
Water ()	
Oil ()	
Solids ()	
Corrected solids ()	
High gravity solids ()	
Low gravity solids ()	
Viscometer tests	
Plastic visc. (mPa.s)	27
Yield point (Pa)	6.5
Filtration tests	
Pm filtrate ()	
Filtrate Lthp ()	
Filtrate Hthp ()	
Cake thickn API ()	
Cake thickn HPHT ()	
Test Temp HPHT (degC)	120
Comment	