

Summary report

Wellbore: 15/9-F-4

Period: 2008-04-08 00:00 - 2008-04-09 00:00

Status:	normal
Report creation time:	2018-05-03 13:52
Report number:	93
Days Ahead/Behind (+/-):	
Operator:	StatoilHydro
Rig Name:	MÆRSK INSPIRER
Drilling contractor:	Mærsk Contractors
Spud Date:	2007-03-10 00:00
Wellbore type:	
Elevation RKB-MSL (m):	54.9
Water depth MSL (m):	91
Tight well:	Y
HPHT:	Y
Temperature (I):	
Pressure (I):	
Date Well Complete:	2008-02-28

Dist Drilled (m):	-999.99
Penetration rate (m/h):	-999.99
Hole Dia (I):	
Pressure Test Type:	formation integrity test
Formation strength (g/cm3):	1.65
Dia Last Casing (I):	

Depth at Kick Off mMD:	
Depth at Kick Off mTVD:	
Depth mMD:	3510
Depth mTVD:	3138.8
Plug Back Depth mMD:	3448
Depth at formation strength mMD:	2760
Depth At Formation Strength mTVD:	2599
Depth At Last Casing mMD:	3508
Depth At Last Casing mTVD:	3136.9

Summary of activities (24 Hours)

Investigated problems with casing tong transducer. POOH with 5 tubing joints and SB-3 injection packer. RIH with back-up packer assy. Investigated faulty torque setting on casing tong. Drifted 2 tubing couplings with 5,98"/5,8" drift to verify plug retrieval. Ran 7" tubing to 750 m MD.

Summary of planned activities (24 Hours)

Run 7" tubing to 2164 m MD. Install DHSV. Space out towards PBR at 2661 m MD and TH landing point. Install tubing hanger.

Operations

Start time	End time	End Depth mMD	Main - Sub Activity	State	Remark
00:00	00:30	0	completion -- completion string	ok	Re-arranged kick joint. Re-booted PDM and tested same.
00:30	03:30	0	completion -- completion string	ok	Changed to BX3 elevator. Positioned Odfjell casing tong on rails in front of IR, hooked up same to panel on aft pipe setback. Removed master bushing and installed PS-30 slips. Built scaffolding platforms for dropped object protection above tong operating panel and control line reel panel.
03:30	03:45	0	completion -- completion string	ok	Held toolbox talk before running 7" tubing.
03:45	05:00	37	completion -- completion string	ok	Picked up completion assy#1. Function tested ratcheting mule shoe - ok. Checked seals and rupture disk - ok. Hung off assy#1 in slips. Picked up and made up joint #265 with presintalled NPR plug / ball seat 1,98 m from collar. Picked up and made up 1 joint of tubing. Picked up and made up completion assy#2 / SB-3 injection packer. Checked packer element and slips.
05:00	06:00	72	completion -- completion string	ok	RIH with 7" 29# S13%Cr tubing from 37 m to 72 m MD. Checked self filling of tubing - ok. Raised doubt about torque read back on jam computer.
06:00	07:30	85	interruption -- other	ok	Investigated deviation between tong gauge and jam coumputer. Found that wrong transducer was set up in the jam computer, with the consequence that the casing tong output too low torque.
07:30	09:30	31	interruption -- other	ok	Held toolbox talk prior to laying out undertorqued tubing. Laid out tubing joints #258 to #262.
09:30	09:45	31	interruption -- other	ok	Installed pipe guide in PS-30 slips.
09:45	10:30	31	interruption -- other	ok	Inspected box on joint #263 and found it to be damaged / gaullied. Broke off box and inspected pin thread - ok. Made up new coupling collar on joint#263 - ok.
10:30	10:45	31	interruption -- other	ok	Held toolbox talk prior to making up back-up assy#2 SB-3 injection packer.
10:45	11:45	36	interruption -- other	ok	Picked up and made up back-up assy#2 SB-3 injection packer, RIH and hung off in slips.
11:45	12:15	48	interruption -- other	ok	Picked up and made up 7" tubing joint. Raised doubt about torque setting on tong. Stopped operations for investigation.
12:15	19:00	48	interruption -- repair	ok	Found casing tong to be programmed with wrong torque values. Optimum torque set to 15660 ft lbs instead of 15660 Nm. Two tubing connections on assy#2 overtorqued. No back-up assembly available. Discussed situation. Evaluated and discussed further actions with town. Got confirmation that VamTop thread should be good within 30% overtorque. Decided to do drift run through overtorqued couplings to verify no deformation or restrictions. Meanwhile : -Repaired handrails and kick plates in derrick -Removed 10 allen/hex bolts from fwd PRS
19:00	20:45	48	interruption -- repair	ok	Rigged up tugger with Seawell adjustable drift sub. Performed drift run through 1st coupling (13,2 m) to 5,977" - ok. Performed drift run through assy#2 and 2nd coupling (21,2 m) to 5,80" - ok.
20:45	21:00	48	completion -- completion string	ok	Held toolbox talk prior to continuing tubing running. Verified Odfjell jam computer with correct torque values.
21:00	00:00	238	completion -- completion string	ok	RIH with 7" 29# S13%Cr tubing from 48 m to 238 m MD. Running speed 30 sec per joint. Checked self filling of tubing - ok.

Equipment Failure Information

Start time	Depth mMD	Depth mTVD	Sub Equip - Syst Class	Operation Downtime (min)	Equipment Repaired	Remark
00:00	72		miscellaneous equ syst -- other	0	00:00	Odfjell casing tong - torque read-back.

Drilling Fluid

Sample Time	16:00
Sample Point	Reserve pit
Sample Depth mMD	3510
Fluid Type	Packer fluid

Fluid Density (g/cm3)	1.03
Funnel Visc (s)	-999.99
Mf ()	
Pm ()	
Pm filtrate ()	
Chloride ()	
Calcium ()	
Magnesium ()	
Ph	
Excess Lime ()	
Solids	
Sand ()	
Water ()	
Oil ()	
Solids ()	
Corrected solids ()	
High gravity solids ()	
Low gravity solids ()	
Viscometer tests	
Plastic visc. (mPa.s)	-999.99
Yield point (Pa)	-999.99
Filtration tests	
Pm filtrate ()	
Filtrate Lthp ()	
Filtrate Hthp ()	
Cake thickn API ()	
Cake thickn HPHT ()	
Test Temp HPHT ()	
Comment	

Pore Pressure

Time	Depth mMD	Depth TVD	Equ Mud Weight (g/cm3)	Reading
00:00	3510		1.08	measured