

Summary report

Wellbore: 15/9-F-4

Period: 2012-09-11 00:00 - 2012-09-12 00:00

|                          |                   |
|--------------------------|-------------------|
| Status:                  | normal            |
| Report creation time:    | 2018-05-03 13:52  |
| Report number:           | 1                 |
| Days Ahead/Behind (+/-): |                   |
| Operator:                | Statoil           |
| Rig Name:                | MÆRSK INSPIRER    |
| Drilling contractor:     | Aker Well Service |
| Spud Date:               | 2007-03-10 00:00  |
| Wellbore type:           |                   |
| Elevation RKB-MSL (m):   | 54.9              |
| Water depth MSL (m):     | 91                |
| Tight well:              | Y                 |
| HPHT:                    | Y                 |
| Temperature (I):         |                   |
| Pressure (I):            |                   |
| Date Well Complete:      | 2008-02-28        |

|                             |                          |
|-----------------------------|--------------------------|
| Dist Drilled (m):           | -999.99                  |
| Penetration rate (m/h):     | -999.99                  |
| Hole Dia (I):               |                          |
| Pressure Test Type:         | formation integrity test |
| Formation strength (g/cm3): | 1.65                     |
| Dia Last Casing (I):        |                          |

|                                   |         |
|-----------------------------------|---------|
| Depth at Kick Off mMD:            |         |
| Depth at Kick Off mTVD:           |         |
| Depth mMd:                        | -999.99 |
| Depth mTVD:                       |         |
| Plug Back Depth mMD:              |         |
| Depth at formation strength mMD:  | 2760    |
| Depth At Formation Strength mTVD: | 2599    |
| Depth At Last Casing mMD:         |         |
| Depth At Last Casing mTVD:        |         |

Summary of activities (24 Hours)

Received and spotted wireline equipment. Started to prepare equipment for wireline operation.

Summary of planned activities (24 Hours)

Prepare wireline equipment for WL operation. Wait for access to well.

Expected status tomorrow at 06:00: Waiting for access to well.

Operations

| Start time | End time | End Depth mMD | Main - Sub Activity   | State | Remark                                                                                                                                                                                                              |
|------------|----------|---------------|-----------------------|-------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| 07:00      | 11:00    | 0             | workover -- wire line | ok    | Received WL equipment from boat.                                                                                                                                                                                    |
| 11:00      | 13:00    | 0             | workover -- wire line | ok    | Removed containers, tanks, equipment and prepared pipe deck area for spotting wireline equipment.                                                                                                                   |
| 13:00      | 17:00    | 0             | workover -- wire line | ok    | Started to spot WL equipment on pipe deck.                                                                                                                                                                          |
| 17:00      | 21:00    | 0             | workover -- wire line | ok    | Leak tested BOP on stump. Started to prepare WL equipment.                                                                                                                                                          |
| 21:00      | 21:20    | 0             | workover -- wire line | ok    | Held Mearsk Toolbox Talk together with Maersk personnel prior to build lubricator. Held AWS check card meeting prior to thread the cable through GIH and toolcatcher.                                               |
| 21:20      | 00:00    | 0             | workover -- wire line | ok    | Lifted and spotted Smart skid in front of winch. Lifted toolcatcher and GIH to rig floor. Threaded the cable through GIH and tool catcher, prior to build cable head. Built lubricator with fork lift on main deck. |