

Summary report

Wellbore: 15/9-F-4

Period: 2016-10-03 00:00 - 2016-10-04 00:00

Status:	normal
Report creation time:	2018-05-03 13:52
Report number:	3
Days Ahead/Behind (+/-):	2.2
Operator:	Statoil
Rig Name:	MÆRSK INSPIRER
Drilling contractor:	Maersk Drilling
Spud Date:	2007-03-10 00:00
Wellbore type:	
Elevation RKB-MSL (m):	54.9
Water depth MSL (m):	91
Tight well:	Y
HPHT:	Y
Temperature (I):	
Pressure (I):	
Date Well Complete:	2008-02-28

Dist Drilled (m):	-999.99
Penetration rate (m/h):	-999.99
Hole Dia (I):	
Pressure Test Type:	formation integrity test
Formation strength (g/cm3):	1.65
Dia Last Casing (I):	

Depth at Kick Off mMD:	
Depth at Kick Off mTVD:	
Depth mMd:	-999.99
Depth mTVD:	
Plug Back Depth mMD:	2755
Depth at formation strength mMD:	2760
Depth At Formation Strength mTVD:	2599
Depth At Last Casing mMD:	3508
Depth At Last Casing mTVD:	3136.9

Summary of activities (24 Hours)

- Installed BPV plug
- N/D Xmas tree and spacer spool
- N/U high pressure riser and BOP
- Retrieved BPV plug
- P/U THRT

Summary of planned activities (24 Hours)

- Engage THRT and release TH
- R/U WL, cut tubing on WL
- Pull TH
- Pull 7in tubing

Operations

Start time	End time	End Depth mMD	Main - Sub Activity	State	Remark
00:00	00:15	0	plug abandon -- ot her	ok	Continued to install BPV plug for drop protection and Xmas tree lifting cap. Meanwhile worked to perform BOP test No5
00:15	02:30	0	plug abandon -- ot her	ok	Remove scaffolding from around Xmas tree and R/D electric and hydraulic lines from Xmas tree. Meanwhile performed pre-job meeting to N/D Xmas tree, pressure tested BOP test No5
02:30	03:15	0	plug abandon -- ot her	ok	Removed hatches and beam between slots. Meanwhile worked to pressure test BOP test No6, 7
03:15	04:00	0	plug abandon -- ot her	ok	Removed master bushing and outer ring. Lowered diverter chains on TDS bails to wellhead and attached to X-tree. Meanwhile pressure tested BOP test No7
04:00	04:15	0	plug abandon -- ot her	ok	Performed Pre-job Meeting to lift Xmas tree
04:15	05:15	0	plug abandon -- ot her	ok	Took weight as per lifting plan and removed Grayloc clamp. Lifted X-tree to moonpool. Transferred load to gantry crane in moonpool. Attached lifting arrangement from TDS to Spacer spool
05:15	06:30	0	plug abandon -- ot her	ok	Released NT-2 connector on wellhead, had difficulties to release 2x tight bolts. Meanwhile prepared HP riser on rig floor
06:30	08:15	0	plug abandon -- ot her	ok	Cut control lines, installed communication collar and dart on BPV, cleaned up seal area. Meanwhile P/U riser from HTS
08:15	08:45	0	plug abandon -- ot her	ok	Installed covers in moonpool using rigfloor winch
08:45	09:15	0	plug abandon -- ot her	ok	P/U and RIH HP riser and M/U NT-2 connector
09:15	11:00	0	plug abandon -- ot her	ok	Removed scaffolding from test stump and built scaffolding around HP Riser. Performed checks prior to skid BOP to well center. Meanwhile worked to M/U TDS test assembly
11:00	11:15	0	plug abandon -- ot her	ok	Performed Pre-job Meeting to move BOP to well center
11:15	12:00	0	plug abandon -- ot her	ok	Skidded BOP to well center and landed off on HP riser. Meanwhile pressure tested kelly hose to 20/345 bar, 5/10 min
12:00	12:15	0	plug abandon -- ot her	ok	Performed Pre-job Meeting to M/U NT-2 connector
12:15	13:30	0	plug abandon -- ot her	ok	M/U NT-2 connector. Meanwhile pressure tested upper/lower IBOPs and 2x FOSVs to 20/345 bar, 5/10 min
13:30	13:45	0	plug abandon -- ot her	ok	Performed Pre-job Meeting to connect tension cylinders
13:45	15:00	0	plug abandon -- ot her	ok	R/U tension system
15:00	15:15	0	plug abandon -- ot her	ok	Performed Pre-job Meeting to handle slick joint
15:15	16:00	0	plug abandon -- ot her	ok	Removed master bushing, RIH with Slick joint and M/U same, measured RKB to top of Annular = 5.78m
16:00	16:15	0	plug abandon -- ot her	ok	Performed Pre-job Meeting to handle diverter
16:15	17:45	0	plug abandon -- ot her	ok	P/U and RIH w/ diverter and landed off. Continued M/U slick joint. Meanwhile removed chains from bails and connected overshot hose. Energized overshot, lined up and filled hole with 3m3. No leaks observed
17:45	18:00	0	plug abandon -- ot her	ok	Lined up cement unit through kill HCR, closed BSRs. Applied 20 bar to kill HCR valve to confirm line up
18:00	18:30	0	plug abandon -- ot her	ok	With slick joint made up, fine tuned tension cylinders for equal pull
18:30	19:00	0	plug abandon -- ot her	ok	Performed connection test to 20/345 bar 5/10 min, good test
19:00	19:30	0	plug abandon -- ot her	ok	Finished to M/U slick joints, cleaned and cleared rig floor
19:30	20:00	0	plug abandon -- ot her	ok	Changed handling equipment to 3.5in DP
20:00	20:15	0	plug abandon -- ot her	ok	Performed Pre-job Meeting to retrieve dart and BPV
20:15	21:15	0	plug abandon -- ot her	ok	Retrieved dart from BPV

21:15	21:45	0	plug abandon -- ot her	ok	Retrieved BPV
21:45	22:15	0	plug abandon -- ot her	ok	R/B 3.5in DP, L/D retrieval tool
22:15	22:30	0	plug abandon -- ot her	ok	Changed handling gear, prepared for running THRT
22:30	22:45	0	plug abandon -- ot her	ok	Performed Pre-job Meeting to R/U casing tong
22:45	23:30	0	plug abandon -- ot her	ok	R/U casing tong
23:30	23:45	0	plug abandon -- ot her	ok	Performed Pre-job Meeting to run w/ THRT and landing string
23:45	00:00	0	plug abandon -- ot her	ok	P/U and RIH with tubing hanger running tool (THRT).

Equipment Failure Information

Start time	Depth mMD	Depth mTVD	Sub Equip - Syst Class	Operation Downtime (min)	Equipment Repaired	Remark
00:00	0		pipe handling equ syst -- elevator	0	00:00	Failed hydraulic hose on the elevator