

Summary report

Wellbore: 15/9-F-4

Period: 2016-10-04 00:00 - 2016-10-05 00:00

Status:	normal
Report creation time:	2018-05-03 13:52
Report number:	4
Days Ahead/Behind (+/-):	2.3
Operator:	Statoil
Rig Name:	MÆRSK INSPIRER
Drilling contractor:	Maersk Drilling
Spud Date:	2007-03-10 00:00
Wellbore type:	
Elevation RKB-MSL (m):	54.9
Water depth MSL (m):	91
Tight well:	Y
HPHT:	Y
Temperature (I):	
Pressure (I):	
Date Well Complete:	2008-02-28

Dist Drilled (m):	-999.99
Penetration rate (m/h):	-999.99
Hole Dia (I):	
Pressure Test Type:	formation integrity test
Formation strength (g/cm3):	1.65
Dia Last Casing (I):	

Depth at Kick Off mMD:	
Depth at Kick Off mTVD:	
Depth mMd:	-999.99
Depth mTVD:	
Plug Back Depth mMD:	2755
Depth at formation strength mMD:	2760
Depth At Formation Strength mTVD:	2599
Depth At Last Casing mMD:	3508
Depth At Last Casing mTVD:	3136.9

Summary of activities (24 Hours)

- Engaged THRT and released TH
- R/U WL, cut tubing on WL
- Pulled TH
- Pulled 7in tubing to 2109m

Summary of planned activities (24 Hours)

- Pull the rest of tubing
- RIH w/ tubing on DP
- Circulate well to sea water
- Place balanced cement plug
- WOC

Operations

Start time	End time	End Depth mMD	Main - Sub Activity	State	Remark
00:00	02:00	0	plug abandonment -- other	ok	Continued to P/U and M/U tubingTHRT and landing string. POOH, installed control lines and inspected THRT. RIH and landed off THRT on TH. Observed top box of landing string is too high for casing tong to be able to M/U swedge.
02:00	02:15	0	interruption -- repair	ok	Performed Pre-job Meeting to rearrange landing string to be able to M/U swedge w/ casing tong. Started to position upper pup joint of landing string for casing tong to break off. Observed hydraulic oil leak from elevator
02:15	03:00	0	interruption -- repair	ok	Identified faulty hydraulic hose inside of the elevator and changed same
03:00	05:30	0	interruption -- repair	ok	Broke top 6m pup from landing string. M/U swedge using aft PRS and casing tong. Realized that it is not possible to break swedge while connected to TH with THRT. Broke off swedge using aft PRS and casing tong. Located 4m tubing joint (3m + 1m pups) on the pipe deck. M/U same to landing string, M/U 1m pup joint to landing string. Achieved sufficient stick up to be able to M/U swedge
05:30	06:15	0	interruption -- repair	ok	Attempted to engage THRT to TH. No success, POOH, checked THRT, observed shear pins sheared prematurely. Repaired THRT
06:15	07:00	0	plug abandonment -- other	ok	RIH and landed off THRT, engaged tool and confirmed w/ 2t overpull. Applied pressure to shear pin and then rotated string 8x turns CCW into communication collar
07:00	08:00	0	plug abandonment -- other	ok	Connected cement hose and LT valve, flushed hose. Pressure tested same to 100 bar. Lined up pumps through cement hose. Applied pressure of 520bar to DHSV control lines. Pressured up well above DHSV, observed DHSV equalized and opened at 100 bar pressure. No indications of gas below DHSV/in the well observed. Bled off pressure from the well through the cement hose to MGS to 0. Closed DHSV. Verified no pressure in the A-annulus
08:00	08:15	0	plug abandonment -- other	ok	Broke off swedge
08:15	08:30	0	plug abandonment -- other	ok	Released TH and and pulled 180t on hook load. String stretch of 0,75m
08:30	08:45	0	plug abandonment -- other	ok	Performed Pre-job Meeting to R/U WL equipment
08:45	09:30	0	plug abandonment -- other	ok	R/U wireline equipment
09:30	11:45	2616	plug abandonment -- other	ok	RIH w/ cutter BHA, run #9 from surface 2616 m. Average running speed 20 m/min.
11:45	13:00	2621	plug abandonment -- other	ok	Correlated across interval 2616 - 2638 . Positioned cutter at 2621 m . Performed cut. Observed backflow from pipe after tubing was cut
13:00	15:00	0	plug abandonment -- other	ok	POOH from 2621 m to surface. Average pulling speed 22 m/min. Backflow at rotary gradually decreased and eventually stopped
15:00	15:30	0	plug abandonment -- other	ok	R/D wireline equipment
15:30	15:45	0	plug abandonment -- other	ok	Performed flowcheck. Static
15:45	17:00	2600	plug abandonment -- other	ok	POOH w/ tubing and tubing hanger on landing string. Spooled control line. L/D landing string and TH on deck
17:00	17:45	2600	plug abandonment -- other	ok	Installed casing slips and control line spooler
17:45	18:00	2600	plug abandonment -- other	ok	Performed Pre-job Meeting to pull and L/D 7in tubing

18:00	18:15	2595	plug abandon -- other	ok	L/D 3x pup joints
18:15	19:00	2573	plug abandon -- other	ok	Pulled and L/D 2x joints of tubing
19:00	19:15	2573	plug abandon -- other	ok	Performed Pre-job Meeting to pull and L/D 7in tubing w/ new crew
19:15	19:30	2573	plug abandon -- other	ok	Checked red zone barriers and equipment
19:30	00:00	2109	plug abandon -- other	ok	Pull and L/D 7in tubing from 2573m to 2109m, spooled control line. Pulled and L/D DHSV assembly. Average pulling speed 8,5 joints/hour. Totally pulled 39joints and DHSV assy

Equipment Failure Information

Start time	Depth mMD	Depth mTVD	Sub Equip - Syst Class	Operation Downtime (min)	Equipment Repaired	Remark
00:00	0		miscellaneous equ syst -- wellhead subsea run test	0	00:00	Attempted to engage THRT w/ TH, not able to, POOH, troublehoot THRT. Replace shear pins that sheared prematurely