

Summary report

Wellbore: 15/9-F-7

Period: 2007-09-18 00:00 - 2007-09-19 00:00

Status:	normal
Report creation time:	2018-05-03 13:53
Report number:	5
Days Ahead/Behind (+/-):	
Operator:	Statoil
Rig Name:	MÆRSK INSPIRER
Drilling contractor:	Mærsk Contractors
Spud Date:	2007-05-01 00:00
Wellbore type:	
Elevation RKB-MSL (m):	54.9
Water depth MSL (m):	91
Tight well:	Y
HPHT:	Y
Temperature (I):	
Pressure (I):	
Date Well Complete:	2007-10-04

Dist Drilled (m):	-999.99
Penetration rate (m/h):	-999.99
Hole Dia (in):	36
Pressure Test Type:	
Formation strength (g/cm3):	0
Dia Last Casing (I):	

Depth at Kick Off mMD:	
Depth at Kick Off mTVD:	
Depth mMd:	208
Depth mTVD:	208
Plug Back Depth mMD:	
Depth at formation strength mMD:	0
Depth At Formation Strength mTVD:	0
Depth At Last Casing mMD:	166
Depth At Last Casing mTVD:	166

Summary of activities (24 Hours)

MU 30" conductor and conductor housing. Installed UWG top-up system on upper 25 m of conductor. RU C-plate and MU cement stinger and CART. RIH with 30" conductor on dedicated landing string. ROV manipulated conductor to be able to pass F-12 DCI valve and assisted stabbing into F-7 template funnel.

Summary of planned activities (24 Hours)

Continue RIH with 30" conductor on 5 1/2" HWDP landing string to TD. ROV to actuate conductor centralizer. Cement 30" conductor. Waiting on cement to set. Release CART and POOH. LD cement stinger and running tool. Clear rig floor.

Operations

Start time	End time	End Depth mMD	Main - Sub Activity	State	Remark
00:00	04:30	0	drilling -- casing	ok	PU CART assembly and RB in derrick. MU cmt assembly and LO same. Removed 5 1/2" elevators and bails. RU for running 30" conductor.
04:30	06:00	12	drilling -- casing	ok	Held tool box meeting with all personnel involved prior to running conductors. PU 30" shoe joint and checked float for flow through by flushing with water.
06:00	11:00	49	drilling -- casing	ok	MU 30" conductor. Installed cement top-up system with cement oulet 25 m below mud line and burst disk assembly 15 m below mud line. Aligned UWG top-up system to avoid conflict with the 3 hydraulic rams in the template well slot.
11:00	14:00	49	drilling -- casing	ok	Changed 5 1/2" DP elevator and bails. Re-installed link tilt system.
14:00	17:30	62	drilling -- casing	ok	MU conductor housing joint. Landed out on bushing in rotary. Disconnected and LD handling CART.
17:30	19:30	62	drilling -- casing	ok	RU innerstring C-plate on top of 30" housing joint. MU up aluminium cement stinger (innerstring). PU CART and stabbed lower end into innerstring x-over. Removed C-plate. Locked CART to housing joint with 5 left-hand turns. Performed PU test. Installed 2" fill up valve and inclinometer on CART.
19:30	22:00	62	drilling -- casing	ok	Ran conductor through rotary and installed master bushings. Installed cement top-up system as conductor was RIH.
22:00	23:00	62	drilling -- casing	ok	Installed hose for UWG top-up system.
23:00	23:30	118	drilling -- casing	ok	Filled conductor with SW and continued RIH with 30" conductor on 5 1/2" HWDP landing string to 118 m.
23:30	00:00	118	interruption -- other	ok	Changed dies on pipe handler.

Drilling Fluid

Sample Time	14:00
Sample Point	Reserve pit
Sample Depth mMD	208
Fluid Type	Spud Mud
Fluid Density (g/cm3)	1.05
Funnel Visc (s)	117
Mf ()	
Pm ()	
Pm filtrate ()	
Chloride ()	
Calcium ()	
Magnesium ()	
Ph	
Excess Lime ()	
Solids	
Sand ()	
Water ()	
Oil ()	
Solids ()	
Corrected solids ()	
High gravity solids ()	
Low gravity solids ()	
Viscometer tests	
Plastic visc. (mPa.s)	-999.99
Yield point (Pa)	-999.99
Filtration tests	

Pm filtrate ()	
Filtrate Lthp ()	
Filtrate Hthp ()	
Cake thickn API ()	
Cake thickn HPHT ()	
Test Temp HPHT ()	
Comment	