

Summary report

Wellbore: 15/9-F-9

Period: 2009-06-25 00:00 - 2009-06-26 00:00

Status:	normal
Report creation time:	2018-05-03 13:53
Report number:	2
Days Ahead/Behind (+/-):	
Operator:	StatoilHydro
Rig Name:	MÆRSK INSPIRER
Drilling contractor:	Maersk Drilling
Spud Date:	2007-11-09 00:00
Wellbore type:	
Elevation RKB-MSL (m):	54.9
Water depth MSL (m):	91
Tight well:	Y
HPHT:	Y
Temperature (I):	
Pressure (I):	
Date Well Complete:	2008-08-31

Dist Drilled (m):	-999.99
Penetration rate (m/h):	-999.99
Hole Dia (I):	
Pressure Test Type:	
Formation strength (g/cm3):	0
Dia Last Casing (I):	

Depth at Kick Off mMD:	
Depth at Kick Off mTVD:	
Depth mMd:	1085
Depth mTVD:	1075.9
Plug Back Depth mMD:	
Depth at formation strength mMD:	0
Depth At Formation Strength mTVD:	0
Depth At Last Casing mMD:	1064
Depth At Last Casing mTVD:	

Summary of activities (24 Hours)

Prior to pulling tubing out of the hole attempted to break circulation. Found tubing to be plugged and consequently pulled 7-5/8" tubing wet. Retrieved 7-5/8" tubing from 746 m to 21m, - disconnected clamps and spooled power cable back on spooling unit. Found tubing fluid to be gradually more solid filled by depth and finally being completely solid above the pump. Disconnected and laid out "bolt on" discharge head complete with XO assy, ESP pump, protector assy and motor c/w down hole gauge and multisensor. Rigged down handling equipment and cleared/cleaned the rig floor. Installed the wear bushing at 21,9 m.

Summary of planned activities (24 Hours)

RIH to 890 m with DP to circulate a soap pill for cleaning the casing.
Displace the well to clean SW and POOH.
Rig up for wireline logging and run a USIT-CBL log to verify cement quality behind 13-3/8" casing.

Operations

Start time	End time	End Depth mMD	Main - Sub Activity	State	Remark
00:00	00:30	820	workover -- other	ok	RIH to 20 m and engaged hanger. Picked up 36 ton to release hanger. Pulled up, marked landing string and racked back same.
00:30	02:00	820	workover -- other	ok	Positioned and rigged up casing tong.
02:00	03:00	806	workover -- completi on string	ok	Pulled hanger through rotary. Installed master bushing. Cut cable and removed penetrator.
03:00	03:30	806	workover -- completi on string	ok	Broke out tubing hanger and swivel sub and laid out same with running tool.
03:30	04:45	806	workover -- completi on string	ok	Changed to 7 5/8" handling equipment. Installed PS30 slips.
04:45	06:00	760	workover -- completi on string	ok	POOH to 746 m and LD 7 5/8" tubing.
06:00	07:00	746	workover -- completi on string	ok	Spliced rope to cable and fed same through banana sheave and back to cable spooler.Prepared DP pub and swedge.
07:00	07:45	746	workover -- other	ok	Had TBT prior to making up DP pup and swedge to the tubing string. Made up swedge to 7-5/8" tubing string.
07:45	09:00	746	workover -- other	ok	Attempted to break circulation, but got minimal/no flow. Continued to pressure up tubing to 67 bar. Observed no pressure drop indicating plugged tubing. Suspect pump to be plug with debris. Bled off pressure and rigged down swedge.
09:00	19:00	138	workover -- completi on string	ok	Held TBT prior to continue pulling 7-5/8" tubing. Pulled 7-5/8" tubing wet from 746 m to 138 m. Disconnected cable clamps and spooled power cable back to the spoolin g unit.
19:00	19:15	138	workover -- completi on string	ok	Held tool box talk with crew
19:15	20:15	21	workover -- completi on string	ok	Pull out of hole laying 7-5/8" out tubing. Pulling wet. Recovered a total of 67 clamps - none left in the hole. The muddy solid filled tubing fluid was gradually becoming thicker and finally became solid just above the pump.
20:15	20:30	21	workover -- other	ok	Held tool box talk with crew
20:30	21:15	21	workover -- other	ok	Cleared rig floor. Removed PS30 auto slipsand installed master bushing. Removed HTS power roller form rig floor.
21:15	23:00	18	workover -- other	ok	Laid out last tubing joint. Pulled out ESP assemblies and removed clamps, power cable and instrument line to multi sensor. Disconnected power cable from motor.
23:00	23:15	0	workover -- other	ok	Held tool box meeting with crew prior to manriding
23:15	00:00	0	workover -- other	ok	Carried out man riding to remove power cable and rig down sheave from derrick. Spooled power cable back on spooling unit.