

Summary report

Wellbore: 15/9-F-9 A

Period: 2009-07-09 00:00 - 2009-07-10 00:00

|                          |                  |
|--------------------------|------------------|
| Status:                  | normal           |
| Report creation time:    | 2018-05-03 13:53 |
| Report number:           | 7                |
| Days Ahead/Behind (+/-): |                  |
| Operator:                | StatoilHydro     |
| Rig Name:                | MÆRSK INSPIRER   |
| Drilling contractor:     | Maersk Drilling  |
| Spud Date:               | 2009-06-23 00:00 |
| Wellbore type:           |                  |
| Elevation RKB-MSL (m):   | 54.9             |
| Water depth MSL (m):     | 91               |
| Tight well:              | Y                |
| HPHT:                    | Y                |
| Temperature (I):         |                  |
| Pressure (I):            |                  |
| Date Well Complete:      | 2009-07-08       |

|                             |         |
|-----------------------------|---------|
| Dist Drilled (m):           | -999.99 |
| Penetration rate (m/h):     | -999.99 |
| Hole Dia (I):               |         |
| Pressure Test Type:         |         |
| Formation strength (g/cm3): | 0       |
| Dia Last Casing (I):        |         |

|                                   |      |
|-----------------------------------|------|
| Depth at Kick Off mMD:            |      |
| Depth at Kick Off mTVD:           |      |
| Depth mMd:                        | 1206 |
| Depth mTVD:                       | 1013 |
| Plug Back Depth mMD:              |      |
| Depth at formation strength mMD:  | 0    |
| Depth At Formation Strength mTVD: | 0    |
| Depth At Last Casing mMD:         | 1201 |
| Depth At Last Casing mTVD:        | 1012 |

Summary of activities (24 Hours)

Pulled out of hole with cleanout assembly from 743 m to surface. Rigged up liner handling equipment. Ran 6 5/8" screens and liner to 263 m. Ran in hole with liner on 5 ½" DP from 263 m to 1201 m. Set liner hanger and liner hanger packer. Pulled liner running tool out of PBR. Prepared 1.03 sg brine in pits. Displaced 9 5/8" and 13 3/8" casing to 1.03 sg NaCl brine. Pulled out of hole with liner running tool from 935 m to surface. BO and LD liner hanger running tool.

Summary of planned activities (24 Hours)

Cut and slip drill line. Make up and run in hole with swab cups. Circulate 1 time BU with 1.03 sg brine. Pump Citric acid and swab well. Monitor loss rate. Pull above top of sand screen. Displace to 1.03 sg NaCl. POOH with swab cups.

Operation target tomorrow at 06:00 hrs: POOH with swab cups.

Operations

| Start time | End time | End Depth mMD | Main - Sub Activity                           | State | Remark                                                                                                                                                                                                                                                 |
|------------|----------|---------------|-----------------------------------------------|-------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| 00:00      | 00:15    | 1205          | completion -<br>- circulating<br>conditioning | ok    | Dropped 13/4" SABS opening ball. Displaced ball down with 400 lpm, 10 bar. Observed 55 bar pressure increase when ball sheared out ball seat.                                                                                                          |
| 00:15      | 00:30    | 1205          | completion -<br>- circulating<br>conditioning | ok    | Continued displacing well from 1.26 sg Soludrill to 1.20 sg NaCl brine. 3000 lpm, 38 bar, 40 rpm, 6 kNm.                                                                                                                                               |
| 00:30      | 01:45    | 1205          | completion -<br>- circulating<br>conditioning | ok    | Swept well with 15 m3 soap pill, 5 M3 1.20 sg brine and 15 M3 soap pill. 2000 lpm, 20-24 bar, 20 rpm, 6 kNm. Continued pumping 1.20 sg NaCl until clean brine in return and NTU readin gs below 200.                                                   |
| 01:45      | 02:15    | 1205          | completion -<br>- circulating<br>conditioning | ok    | Emptied and cleaned trip tank. Filled trip tank with clean 1.20 sg brine.                                                                                                                                                                              |
| 02:15      | 02:45    | 1205          | completion -<br>- circulating<br>conditioning | ok    | Flow checked well on trip tank. Gained 0.1 M3 the first 15 minutes due to thermal expansion, then the well was static.                                                                                                                                 |
| 02:45      | 03:45    | 1205          | completion -<br>- circulating<br>conditioning | ok    | Recorded parameters: Up weight 111 tons, down weight 94 tons, free rotation weight 103 tons, stretch 0.18 m and free rotation torque 5-7 kNm. BO kelly cock and air operated ball releas e sub.                                                        |
| 03:45      | 05:00    | 817           | completion -<br>- circulating<br>conditioning | ok    | Pulled out of hole with cleanout assembly from 1205 m to 817 m. Recorded parameters at 951 m (screen hanger setting depth): Up weight 105 tons, down weight 91 tons, free rotation w eight 98 tons, stretch 0.12 m and free rotation torque 4-5.5 kNm. |
| 05:00      | 05:45    | 817           | completion -<br>- circulating<br>conditioning | ok    | Held pre job meeting. Laid out cleanout assembly #3.                                                                                                                                                                                                   |
| 05:45      | 06:00    | 743           | completion -<br>- circulating<br>conditioning | ok    | Pulled out of hole from 817 m to 743 m.                                                                                                                                                                                                                |
| 06:00      | 07:30    | 266           | completion -<br>- circulating<br>conditioning | ok    | Pulled out of hole from 743 m to 266 m.                                                                                                                                                                                                                |
| 07:30      | 07:45    | 247           | completion -<br>- circulating<br>conditioning | ok    | Pulled out of hole and laid out cleanout assembly #1 and #2 from 266 m to 247 m.                                                                                                                                                                       |
| 07:45      | 08:15    | 0             | completion -<br>- circulating<br>conditioning | ok    | Pulled out of hole from 247 m to surface. BO and LD mule shoe.                                                                                                                                                                                         |
| 08:15      | 08:30    | 0             | completion -<br>- circulating<br>conditioning | ok    | Cleaned and tidied rig floor.                                                                                                                                                                                                                          |
| 08:30      | 08:45    | 0             | completion -<br>- sand contr<br>ol            | ok    | Held pre job meeting prior to rig up screen handling equipment.                                                                                                                                                                                        |
| 08:45      | 10:45    | 0             | completion -<br>- sand contr<br>ol            | ok    | Rigged up screen handling equipment.                                                                                                                                                                                                                   |
| 10:45      | 11:00    | 0             | completion -<br>- sand contr<br>ol            | ok    | Held pre job meeting prior to run 6 5/8" sand screen.                                                                                                                                                                                                  |
| 11:00      | 15:00    | 199           | completion -<br>- sand contr<br>ol            | ok    | Picked up, made up and ran in hole with 6 5/8" screens to 199 m.                                                                                                                                                                                       |
| 15:00      | 16:00    | 247           | completion -<br>- sand contr<br>ol            | ok    | Made up XO and ran in hole with blank 6 5/8" liner from 199 m to 247 m.                                                                                                                                                                                |
| 16:00      | 16:15    | 247           | completion -<br>- sand contr<br>ol            | ok    | Held pre job meeting prior to pick up liner hanger. Changed handling equipment.                                                                                                                                                                        |
| 16:15      | 17:30    | 263           | completion -<br>- sand contr<br>ol            | ok    | Picked up made up and ran in hole with liner hanger assembly to 263 m. Filled PBR with drill water.                                                                                                                                                    |

|       |       |        |                                    |    |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                 |
|-------|-------|--------|------------------------------------|----|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| 17:30 | 18:30 | 263    | completion -<br>- sand contr<br>ol | ok | Rigged down casing tong and installed hydraulic power slips.                                                                                                                                                                                                                                                                                                                                                                                                                                                    |
| 18:30 | 21:15 | 1204.5 | completion -<br>- sand contr<br>ol | ok | Ran in hole with 6 5/8" liner screens on 5 ½" DP from 263 m to 1204.5 m. Tagged bottom with 5 tons.                                                                                                                                                                                                                                                                                                                                                                                                             |
| 21:15 | 22:00 | 1201   | completion -<br>- sand contr<br>ol | ok | Positioned string at 1201 m. Dropped 1 3/4" liner hanger setting ball and chased ball with 450 lpm, 8 bar. Pressure increased to 150 bar when ball landed in ball seat. Observed shear at 1 50 bars. Attempted to increase pressure to 165 bars, but pressure stabilized at 150 bars when pumping with 440 lpm.                                                                                                                                                                                                 |
| 22:00 | 22:15 | 1201   | completion -<br>- sand contr<br>ol | ok | Set down 30 tons to verify hanger set-OK.                                                                                                                                                                                                                                                                                                                                                                                                                                                                       |
| 22:15 | 22:45 | 1201   | completion -<br>- sand contr<br>ol | ok | Adjusted down weight on hanger to 10 tons. Released running tool with 8 right hand turns. Attempted to pick up 1 meter but took full string weight. Pressured up to 165 bar and held pressure for 2 minutes. Set down 30 ton on hanger. Adjusted down weight on hanger to 10 tons. Bleed down pressure on string from 165 bars to 9 bars. Released running tool with 8 right hand turns. Pulled 1 m up and confirmed running tool free. Pressured up to shear out ball seat, ball seat sheared out at 255 bars. |
| 22:45 | 23:00 | 935    | completion -<br>- sand contr<br>ol | ok | Picked up 3.8 m to extend packer actuator dogs above the PBR. Sat down 30 ton on PBR to set liner hanger packer, observed booth 2 shears. Pulled running tool out of PBR.                                                                                                                                                                                                                                                                                                                                       |
| 23:00 | 00:00 | 935    | completion -<br>- sand contr<br>ol | ok | Prepared pit space and started mixing of 1.03 sg NaCl brine. Not done earlier due to pit capacity.                                                                                                                                                                                                                                                                                                                                                                                                              |

Drilling Fluid

|                         |              |
|-------------------------|--------------|
| Sample Time             | 22:00        |
| Sample Point            | Reserve pit  |
| Sample Depth mMD        | 1206         |
| Fluid Type              | Packer fluid |
| Fluid Density (g/cm3)   | 1.2          |
| Funnel Visc (s)         | -999.99      |
| Mf ( )                  |              |
| Pm ( )                  |              |
| Pm filtrate ( )         |              |
| Chloride ( )            |              |
| Calcium ( )             |              |
| Magnesium ( )           |              |
| Ph                      |              |
| Excess Lime ( )         |              |
| Solids                  |              |
| Sand ( )                |              |
| Water ( )               |              |
| Oil ( )                 |              |
| Solids ( )              |              |
| Corrected solids ( )    |              |
| High gravity solids ( ) |              |
| Low gravity solids ( )  |              |
| Viscometer tests        |              |
| Plastic visc. (mPa.s)   | -999.99      |
| Yield point (Pa)        | -999.99      |
| Filtration tests        |              |
| Pm filtrate ( )         |              |
| Filtrate Lthp ( )       |              |
| Filtrate Hthp ( )       |              |
| Cake thickn API ( )     |              |
| Cake thickn HPHT ( )    |              |
| Test Temp HPHT ( )      |              |
| Comment                 |              |

Casing Liner Tubing

|                       |          |
|-----------------------|----------|
| Start Time            |          |
| End Time              |          |
| Type of Pipe          | Liner    |
| Casing Type           |          |
| Outside diameter (in) | 6.625    |
| Inside diameter (in)  | 5.791    |
| Weight (lbm/ft)       | 28       |
| Grade                 | 13 Cr-80 |
| Connection            | NSCC     |
| Length (m)            | 259.83   |
| Top mMD               | 941.17   |
| Bottom mMD            | 1201     |
| Description           |          |
| Comment               |          |