

Summary report

Wellbore: 15/9-F-9 A

Period: 2015-01-27 00:00 - 2015-01-28 00:00

Status:	normal
Report creation time:	2018-05-03 13:53
Report number:	2
Days Ahead/Behind (+/-):	
Operator:	Statoil
Rig Name:	MÆRSK INSPIRER
Drilling contractor:	Maersk Drilling
Spud Date:	2009-06-23 00:00
Wellbore type:	
Elevation RKB-MSL (m):	54.9
Water depth MSL (m):	91
Tight well:	Y
HPHT:	Y
Temperature (I):	
Pressure (I):	
Date Well Complete:	2009-07-08

Dist Drilled (m):	-999.99
Penetration rate (m/h):	-999.99
Hole Dia (I):	
Pressure Test Type:	
Formation strength (g/cm3):	0
Dia Last Casing (I):	

Depth at Kick Off mMD:	
Depth at Kick Off mTVD:	
Depth mMd:	1206
Depth mTVD:	
Plug Back Depth mMD:	
Depth at formation strength mMD:	0
Depth At Formation Strength mTVD:	0
Depth At Last Casing mMD:	1201
Depth At Last Casing mTVD:	1012

Summary of activities (24 Hours)

Removed spacer spool and tubing bonnet. Installed riser and diverter. RIH with tubing hanger RT and M/U same to tubing hanger neck. Released tubing hanger and pulled same above rotary.

Summary of planned activities (24 Hours)

Pull and L/D 7 5/8" tubing and ESP assemblies.

Install bore protector.

R/U WL and log 13 3/8" casing and production riser. R/D WL.

RIH and install Timelock plug. Pressure test casing and circulate well clean. Release Timelock plug and POOH with same.

Operations

Start time	End time	End Depth mMD	Main - Sub Activity	State	Remark
00:00	01:30	0	workover -- other	ok	Reconfigured rig up and installed a 5 ton chain hoist for better control over weight taken. Simultaneously loosened ALT-2 release bolts. Attempted to lift tubing bonnet and spacer spool, 4 ton overpull, little movement observed, but still not free.
01:30	01:45	0	workover -- other	ok	Removed chain hoist and re-attached double slings to ensure straight-up lift. Pulled up, backed out release bolts and pulled tubing bonnet free. Covered tubing hanger with bucket.
01:45	02:15	0	workover -- other	ok	Lifted flow head assembly to drill floor, landed same on HTS. L/O assembly on deck. Meanwhile cleaned and greased wellhead.
02:15	02:30	0	workover -- bop/wellhead equipment	ok	Performed TBT for running riser
02:30	02:45	0	workover -- bop/wellhead equipment	ok	Lifted riser to HTS. Installed shackles and slings for handling riser through rotary
02:45	03:00	0	interruption -- wait	ok	Stop in operation due to call from Production dept regarding possible leak on well F-14. Waited until Production dept verified no leak.
03:00	03:30	0	workover -- bop/wellhead equipment	ok	Lifted riser using TDS, tugger and crane. Tailed riser in to well center and disconnected crane and tugger.
03:30	04:00	0	workover -- bop/wellhead equipment	ok	Ran riser through rotary and landed off in WH. Took 8 ton overpull to confirm latch.
04:00	05:30	0	workover -- bop/wellhead equipment	ok	Build scaffolding in moonpool to remove handling slings from surface riser.
05:30	05:45	0	workover -- bop/wellhead equipment	ok	Disconnected and removed slings/shackles from riser and pulled same to rig floor. Removed slings from TDS chains.
05:45	07:00	0	workover -- bop/wellhead equipment	ok	R/D scaffolding in moonpool. Meanwhile prepared for lifting diverter.
07:00	07:30	0	workover -- bop/wellhead equipment	ok	Performed TBT prior to attaching tension system to surface riser.
07:30	11:15	0	workover -- bop/wellhead equipment	ok	Installed tension system to riser in moonpool to align riser with diverter. Meanwhile made canteliver ready for Schlumberger and planned for Schlumberger hang off point.
11:15	11:30	0	workover -- bop/wellhead equipment	ok	Performed TBT for installing diverter onto surface riser.
11:30	12:45	0	workover -- bop/wellhead equipment	ok	Ran diverter and landed off on surface riser. Installed overshot hose.
12:45	13:00	0	workover -- completion string	ok	Performed TBT for installing banana sheaves in derrick
13:00	14:30	0	workover -- completion string	ok	R/U sheave and slings in derrick for ESP cables.
14:30	15:15	0	workover -- completion string	ok	Moved Schlumberger equipment to drill floor.
15:15	16:30	0	workover -- completion string	ok	P/U diverter test tool and removed diverter bags.
16:30	17:00	0	workover -- completion string	ok	Cleaned and tidied drill floor.
17:00	17:15	0	workover -- bop/wellhead equipment	ok	Performed TBT prior to P/U tubing hanger running tool.
17:15	18:00	0	workover -- bop/wellhead equipment	ok	P/U TH RT. P/U and M/U 5 1/2" DP pup joint to same.
18:00	20:00	0	interruption -- repair	ok	Problems with smart zone on drillfloor equipment. Stop in operation. Electrical technician investigated problems. Meanwhile performed TBT for running TH RT with new crew.
20:00	20:30	0	workover -- bop/wellhead equipment	ok	P/U and M/U 1ea 5 1/2" DP stand. RIH and landed out at 20.2 m.
20:30	21:00	0	workover -- bop/wellhead equipment	ok	Attempted to engage threads. Turned string 1/4 turn, string dropped 20 cm. Unable to turn string in any direction. Took 2 ton overpull.
21:00	21:15	0	workover -- bop/wellhead equipment	ok	Moved Weatherford casing handling equipment to drill floor. Meanwhile studied drawings and discovered that bullnose had landed outside of tubing hanger.
21:15	22:00	0	workover -- bop/wellhead equipment	ok	P/U, 3.5 ton hookload, and made TH RT free using link tilt on TDS. Pulled RT to surface for inspection. Observed some damage in rubber on bullnose. Tool ok to be re-run.
22:00	22:15	386	workover -- bop/wellhead equipment	ok	RIH and landed out at 20.8 m. Engaged threads and M/U RT to TH neck by rotating landing string 9 1/2 turns left with chain tongs, depth after M/U 20.9 m.
22:15	22:45	368	workover -- bop/wellhead equipment	ok	P/U and pulled hanger free, 18.3t hookload. Pulled hanger up below rotary.
22:45	23:00	358	workover -- bop/wellhead equipment	ok	Removed master bushings and pulled TH through rotary. Checked 1st tubing joint for radioactivity, not radioactive.
23:00	23:15	358	workover -- bop/wellhead equipment	ok	Performed TBT for L/D tubing hanger and R/U casing equipment

23:15	00:00	358	workover -- completion s tring	ok	R/U casing handling equipment.
-------	-------	-----	-----------------------------------	----	--------------------------------