

Summary report

Wellbore: 15/9-F-9 A

Period: 2015-01-31 00:00 - 2015-02-01 00:00

Status:	normal
Report creation time:	2018-05-03 13:53
Report number:	6
Days Ahead/Behind (+/-):	
Operator:	Statoil
Rig Name:	MÆRSK INSPIRER
Drilling contractor:	Maersk Drilling
Spud Date:	2009-06-23 00:00
Wellbore type:	
Elevation RKB-MSL (m):	54.9
Water depth MSL (m):	91
Tight well:	Y
HPHT:	Y
Temperature (I):	
Pressure (I):	
Date Well Complete:	2009-07-08

Dist Drilled (m):	-999.99
Penetration rate (m/h):	-999.99
Hole Dia (I):	
Pressure Test Type:	
Formation strength (g/cm3):	0
Dia Last Casing (I):	

Depth at Kick Off mMD:	
Depth at Kick Off mTVD:	
Depth mMd:	1206
Depth mTVD:	
Plug Back Depth mMD:	
Depth at formation strength mMD:	0
Depth At Formation Strength mTVD:	0
Depth At Last Casing mMD:	1201
Depth At Last Casing mTVD:	1012

Summary of activities (24 Hours)

Installed back-up Timelock plug in 9 5/8" liner. Attempted to pressure test casing without success. POOH with plug RT. Pulled diverter and surface riser. Installed and blinded off tubing bonnet. Lined up cement unit to WH and pressure test well against Timelock plug and tubing to 35 bar. Good test.

Summary of planned activities (24 Hours)

R/U wireline
Install ME-plug in 6-5/8" screens
R/D wireline
Retrieve bore protector
RIH with jetting sub and clean wellhead
M/U and service the REDA ESP motor and seal
Install Phoenix xfer line, MLE and ESP
RIH on 7-5/8" 13Cr60 Vam Top SC-80 Tubing

Operations

Start time	End time	End Depth mMD	Main - Sub Activity	State	Remark
00:00	01:45	409	interruption - - other	ok	Continued RIH with Timelock plug on 5 1/2" DP from 168 m to 409 m. Avg. tripping speed 138 m/hr. Electrical Technician had to override/force signal into control system to be able to operate PRS.
01:45	02:15	436	interruption - - other	ok	M/U TDS and washed down to setting depth, 300 lpm. Recorded up/down weights: 78 t / 86 ton and free rotational torque / weight at 10 rpm: 1000 Nm / 80 ton. Sat Timelock plug and closed ball valve according to Archer procedure. Pressured up string to 45 bar to verify ball valve closed. Packer mid element at 434,67 m.
02:15	02:45	424	interruption - - repair	ok	M/U side entry assy.
02:45	03:00	424	interruption - - repair	ok	Filled well with water with rig pumps. Closed kelly cock, opened LTV and flushed lines from cement unit. Closed flowline valve and filled water above diverter packer element.
03:00	03:30	424	interruption - - repair	ok	Performed line-up test from cement, 100 bar / 5 min. Verified
03:30	04:00	424	interruption - - repair	ok	Attempted to pressure tested well to 34 bar against Timelock plug and diverter packer. Pressured up well in steps and monitored: 11 bar / 165 ltr 24 bar / 56 ltr 26 bar / 8 ltr 28 bar / 7 ltr 29 bar / 3 ltr 30 bar / 5 ltr (pressure drop observed) 31 bar / 9 ltr 32 bar / 8 ltr Aborted at 32 bar. Pressure dropped and stabilized at 23,5 bar. No good test. Bled off pressure to cement unit.
04:00	04:15	424	interruption - - repair	ok	R/D side entry assembly.
04:15	05:30	0	interruption - - other	ok	POOH with Timelock RT on 5 1/2" DP from 424 m to 0 m. Avg. tripping speed 340 m/hr. L/D RT to deck.
05:30	06:00	0	interruption - - other	ok	Cleaned and cleared rig floor.
06:00	07:30	0	interruption - - repair	ok	R/U for pulling diverter. Held TBT with new crew.
07:30	08:15	0	interruption - - repair	ok	Installed lifting eyes and bridle. Pulled diverter inserts. 10" diverter inserts released from interlock, fell out and landed off on top of the riser.
08:15	09:00	0	interruption - - repair	ok	Evaluated situation. Troubleshoot to recover 10" inserts.
09:00	11:00	0	interruption - - repair	ok	Planned and prepared retrieval tool to recover 10" inserts.
11:00	11:15	0	interruption - - repair	ok	Tested retrieval tool. Good test.
11:15	11:45	0	interruption - - repair	ok	Installed remaining retrieval tools and prepared for lifting 10" inserts.
11:45	12:15	0	interruption - - repair	ok	Lifted 10" diverter inserts and recovered same to drill floor. Performed AAR with involved personnel
12:15	12:30	0	interruption - - repair	ok	Performed TBT for pulling diverter.
12:30	13:15	0	interruption - - repair	ok	Pulled diverter and R/B same.
13:15	13:45	0	interruption - - repair	ok	Re-installed master bushings and removed tension lines from riser in moonpool.
13:45	16:00	0	interruption - - repair	ok	Build scaffolding in moonpool for installing shackles on riser. Meanwhile cleaned and cleared drill floor.
16:00	17:15	0	interruption - - repair	ok	Installed lifting equipment onto riser. Removed scaffolding in moonpool. Drained the riser.
17:15	18:15	0	interruption - - repair	ok	R/U and prepared to disconnect and pull riser. Performed TBT for pulling riser. Meanwhile Production Dept shut-in adjacent wells according to SimOps procedure.
18:15	18:45	0	interruption - - repair	ok	Nippled down riser and pulled same.
18:45	19:00	0	interruption - - repair	ok	Performed TBT with new crew for laying out riser joint.

19:00	20:00	0	interruption - - repair	ok	L/D surface riser on HTS with crane assist.
20:00	20:15	0	interruption - - other	ok	Retrived bore protector, utilising tuggers in TDS.
20:15	20:45	0	interruption - - other	ok	Lowered tubing bonnet to XMT deck utilising TDS. Landed tubing bonnet according to Vetco instructions. Production Dept. re-started production according to SimOps procedure after tubing bonnet landed.
20:45	21:15	0	interruption - - other	ok	Blinded off cable penetrator. Installed flange on tubing bonnet. Lined-up cement unit to well by connecting 1/2" hose from moonpool manifold to WH.
21:15	21:45	0	interruption - - other	ok	Maersk and Halliburton cementer performed line walk to verify line-up. Performed TBT prior to pressure test casing.
21:45	22:00	0	interruption - - repair	ok	Barried off moonpool and WH area. Filled up well from cement unit. Installed needle valve at WH.
22:00	22:30	0	interruption - - repair	ok	Closed valve at WH and performed line-up test to 35 bar / 100 bar. Bled off pressure to cement unit after good test. Pressured up 10 bar, opened valve at WH and observed pressure drop.
22:30	23:00	0	interruption - - repair	ok	Pressure tested well to 35 bar against Timelock plug and tubing bonnet. Pressured up well in steps and monitored: 10 bar / 11 ltr 28 bar / 33 ltr (observed instant pressure drop to 25,5 bar when stopping pumps) 30 bar / 4 ltr (instant drop to 27,4 bar) Continued pressuring up at lowest possible rate to reduce pressure drop when stopping pumps due to the 1/2" hose. 32 bar / 2 ltr (instant drop to 31,2 bar) 36 bar / 2 ltr (instant drop to 35,1 bar) Total 41 ltr pumped from 10 bar to 35,1 bar. Bled back same volume to cement unit after good test.
23:00	00:00	0	interruption - - other	ok	Disconnect bonnet and prepared to pull same. Performed TBT for pulling tubing bonnet and running surface riser. Removed master bushings. Meanwhile Production Dept shut-in adjacent wells according to SimOps procedure.

Equipment Failure Information

Start time	Depth mMD	Depth mTVD	Sub Equip - Syst Class	Operation Downtime (min)	Equipment Repaired	Remark
00:00	0		pipe handling equ syst -- vertical pipe handling equ syst	0	00:00	Had problems with smart zone on drillfloor equipment. Not able to continue operation. Electrical technician investigated problems.