

Summary report

Wellbore: 15/9-F-9 A

Period: 2016-09-29 00:00 - 2016-09-30 00:00

Status:	normal
Report creation time:	2018-05-03 13:53
Report number:	2
Days Ahead/Behind (+/-):	.7
Operator:	Statoil
Rig Name:	MÆRSK INSPIRER
Drilling contractor:	Maersk Drilling
Spud Date:	2009-06-23 00:00
Wellbore type:	
Elevation RKB-MSL (m):	54.9
Water depth MSL (m):	91
Tight well:	Y
HPHT:	Y
Temperature (I):	
Pressure (I):	
Date Well Complete:	2009-07-08

Dist Drilled (m):	-999.99
Penetration rate (m/h):	-999.99
Hole Dia (I):	
Pressure Test Type:	leak off test
Formation strength (g/cm3):	0
Dia Last Casing (I):	

Depth at Kick Off mMD:	
Depth at Kick Off mTVD:	
Depth mMd:	-999.99
Depth mTVD:	
Plug Back Depth mMD:	
Depth at formation strength mMD:	0
Depth At Formation Strength mTVD:	0
Depth At Last Casing mMD:	1201
Depth At Last Casing mTVD:	1012

Summary of activities (24 Hours)

- Skid the cantilever to F-9
- N/D spacer spool and tubing bonnet
- Installed surface riser and diverter
- Released TH and pull 12joints of tubing. Accidentally lost tubing string in the hole
- Attempted to fish tubing string

Summary of planned activities (24 Hours)

- Install 13 3/8in EZSV
- Set 50m balanced cement plug
- N/D diverter and surface riser

REPORTING ON THE F-4

Operations

Start time	End time	End Depth mMD	Main - Sub Activity	State	Remark
00:00	01:15	0	moving -- skid	ok	Skidded cantilever to 1.5m port and 6.75m aft to F09
01:15	01:30	0	plug abandon - other	ok	Performed Pre-job Meeting to N/D spacer spool and tubing bonnet
01:30	04:15	0	interruption -- other	ok	Prepared for lifting of spacer spool and tubing bonnet w/ ball valve, using double lift slings from top drive. Opened ball valve. Released lock ring on tubing bonnet. Lifted assembly trough rotary and L/D. Removed C-ring. Meanwhile built scaffolding around F09
04:15	04:30	0	plug abandon - other	ok	Performed Pre-job Meeting to run surface riser
04:30	05:30	0	plug abandon - other	ok	Connected lifting bridle to surface riser, attached crane for tailing riser in. P/U riser, RIH, connected same to wellhead. Secured riser in moonpool and removed lifting bridle
05:30	05:45	0	plug abandon - other	ok	Performed Pre-job Meeting to handle diverter
05:45	07:00	0	plug abandon - other	ok	P/U and run diverter, pressured up system. Installed outer rings, master bushing and BX elevators to bails
07:00	07:15	0	plug abandon - other	ok	Performed Pre-job Meeting to spot casing tong
07:15	08:00	0	plug abandon - other	ok	Spot casing tong and slips on rig floor. Meanwhile fill well with SW using trip tank, unable to keep well full
08:00	08:30	20	plug abandon - other	ok	P/U TH running tool, RIH same and engage to TH
08:30	09:00	346	plug abandon - other	ok	Pulled TH with 20t overpull, POOH and racked DP stand
09:00	09:15	346	plug abandon - other	ok	Performed Pre-job Meeting to R/U casing tong
09:15	10:45	346	plug abandon - other	ok	R/U casing tong on the rig floor
10:45	12:00	346	plug abandon - other	ok	Removed master bushing and pulled TH above RKB. L/D TH assembly to deck. Changed BX inserts and installed power slips
12:00	12:30	346	plug abandon - other	ok	Attempted to move TH to cantilever with PDM, too high winds
12:30	12:45	346	plug abandon - other	ok	Performed Pre-job Meeting to move TH from HTS to starboard side of the rig floor
12:45	13:00	346	plug abandon - other	ok	Moved TH from HTS and landed on starboard side of drill floor
13:00	15:15	212	plug abandon - other	ok	Pulled and L/D 7 5/8in tubing, spooled ESP cable at the same time. Average pulling speed 5,3joints/hour. Totally pulled 12 joints
15:15	16:00	0	interruption -- repair	ok	Accidentally dropped 212m of tubing string by operator error. Performed time out for safety conversation with all involved. Took pictures
16:00	18:00	0	interruption -- repair	ok	L/D tubing joint from HTS, removed power slips and R/D casing tong. Meanwhile inspected PRS before further use. Problem with FWD PRS. Moved casing tong to forward IRN track.
18:00	19:00	0	interruption -- fish	ok	P/U and M/U spear BHA to fish 7 5/8in tubing string. RIF and tagged top of the fish at 200m
19:00	20:30	200	interruption -- fish	ok	Worked string f/ 200.1m to 200.7m with up to 6t WOB while rotating at 5rpm CCW 5kNM. Not able to engage the fish
20:30	21:00	8	interruption -- fish	ok	POOH w/ spear BHA from 200m to surface. Inspected spear. Observed bull nose missing in the well
21:00	21:45	0	interruption -- other	ok	Evaluated situation. Discussed situation w/ onshore organisation. Meanwhile performed TBT to pick up junk mill BHA
21:45	22:15	30	interruption -- repair	ok	P/U and M/U junk mill BHA
22:15	23:00	200	interruption -- repair	ok	RIH w/ junk mill BHA to 194m. M/U TDS, took up/down weights 80t/76t. Tagged top of fish at 200m w/ 5t
23:00	23:15	200	interruption -- repair	ok	Evaluated situation. Discussed situation w/ onshore organisation. Agreed to carry on with setting EZSV and surface cement plug
23:15	00:00	0	interruption -- repair	ok	POOH w/ junk mill BHA. L/D same

