

Summary report

Wellbore: 15/9-F-15 D

Period: 2016-07-19 00:00 - 2016-07-20 00:00

Status:	normal
Report creation time:	2018-05-03 13:52
Report number:	12
Days Ahead/Behind (+/-):	2.6
Operator:	Statoil
Rig Name:	MÆRSK INSPIRER
Drilling contractor:	Maersk Drilling
Spud Date:	2013-11-10 14:00
Wellbore type:	
Elevation RKB-MSL (m):	54.9
Water depth MSL (m):	91
Tight well:	Y
HPHT:	Y
Temperature (I):	
Pressure (I):	
Date Well Complete:	2013-12-02

Dist Drilled (m):	-999.99
Penetration rate (m/h):	-999.99
Hole Dia (I):	
Pressure Test Type:	formation integrity test
Formation strength (I):	
Dia Last Casing (I):	

Depth at Kick Off mMD:	
Depth at Kick Off mTVD:	
Depth mMd:	-999.99
Depth mTVD:	
Plug Back Depth mMD:	2894
Depth at formation strength mMD:	
Depth At Formation Strength mTVD:	
Depth At Last Casing mMD:	2612
Depth At Last Casing mTVD:	2457.4

Summary of activities (24 Hours)

- Milled 10 3/4" CH
- Dressed off top of casing
- RIH with cutter BHA

Summary of planned activities (24 Hours)

- Cut 10 3/4" x 9 5/8" casing at ~850 mMD
- Pull ~710m 10 3/4" x 9 5/8" casing
- Cut 13 3/8" casing
- Install 13 3/8" EZSV plug

Operations

Start time	End time	End Depth mMD	Main - Sub Activity	State	Remark
00:00	03:00	141.6	plug abandon -- mill	ok	Continued milling 10 3/4" CH from 141,51mMD to 141,58mMD. 2000 lpm/15 bar, 80-120rpm/4-25kNm, 3-6ton WOB, ROP 2,3 cm/hr. Observed 170ltrs gain, max 3ppm H2S in fluid and a small gas peak at 141,54mMD, indicating that casing parted from CH. Experienced vibrations and string stalling out several times.
03:00	03:15	141.6	plug abandon -- mill	ok	Picked up mill above CH. Stopped rotation and slided down through CH. Took weight at depth where milling was stopped.
03:15	04:00	141.7	plug abandon -- mill	ok	Continued milling from 141,58 mMD to 141,66 mMD (~10cm past mark on DP). Stalled out several times and experienced vibrations at surface.
04:00	04:15	141.7	plug abandon -- mill	ok	Attempted to slide through CH. Took weight at depth where milling was stopped.
04:15	04:30	141.7	plug abandon -- mill	ok	Lined over to TT and performed TBT for drops check after severe vibrations.
04:30	05:15	141.7	plug abandon -- mill	ok	Lined over to TT. Performed drops check of TDS and in BOP area.
05:15	05:45	141.7	plug abandon -- mill	ok	Circulated 2 x B/U at 3000 lpm / 30 bar. 1,5kg swarf on ditch magnets on flowline.
05:45	07:00	35	plug abandon -- mill	ok	POOH with milling BHA
07:00	07:15	35	plug abandon -- mill	ok	Performed TBT for L/D milling BHA
07:15	08:45	0	plug abandon -- mill	ok	B/O XO, L/D 8 1/4" DC single and R/B 2 ea std 8 1/4" DC.
08:45	09:00	36	plug abandon -- mill	ok	P/U and M/U 12 1/4" flat bottom mill and RIH to 36 mMD.
09:00	09:45	36	interruption -- repair	ok	Checked TDS after milling operation. Found hydraulic leak and repaired same.
09:45	11:15	135	plug abandon -- mill	ok	RIH with flat bottom mill from 36 mMD to 135 mMD
11:15	11:30	139.7	plug abandon -- mill	ok	Established circulation and recorded up/down weight 86/83 ton. Established parameters 80 rpm / 1-4 kNm, 2000 lpm / 15 bar. RIH and tagged top of hanger at 139,7 mMD.
11:30	13:30	140.1	plug abandon -- mill	ok	Worked through CH. 40 - 140 RPM / 3 - 30kNm, 2000 lpm / 15 bar. Worked down 40 cm. Experienced vibrations at surface. String stalled out several times.
13:30	14:30	141.7	plug abandon -- mill	ok	Tagged top of casing at 141,7 mMD (~1,5m below CH). Dressed off 10cm from top of casing. 100 RPM / 3-8 kNm, 2000 lpm / 14 bar.
14:30	14:45	141.8	plug abandon -- mill	ok	Circulated 1 x B/U at 3500 lpm / 40 bar.
14:45	16:00	101	interruption -- repair	ok	POOH 1 std. Atmpted to break out TDS. Broke between upper and lower IBOP. Used work basket to assess situation and performed drops check. Spun in main shaft to lower IBOP. Lowered string and set in slips.
16:00	16:15	101	interruption -- repair	ok	Performed TBT for changing saver sub
16:15	19:00	101	interruption -- repair	ok	Changed saver sub and M/U to lower IBOP.
19:00	19:30	101	interruption -- repair	ok	Performed TBT for changing saver sub with new ongoing crew Meanwhile: Prepared new saver sub.
19:30	21:45	101	interruption -- repair	ok	Spun in shaft to IBOP, lifted pipe handler into position and M/U saver sub to IBOP 88kNm M/U torque ring and installed lock-ring.
21:45	22:00	101	plug abandon -- mill	ok	Performed drops check on TDS.
22:00	22:15	101	plug abandon -- mill	ok	Adjusted pipe handler on TDS.
22:15	22:30	101	plug abandon -- mill	ok	Performed TBT for POOH with milling BHA
22:30	23:00	101	plug abandon -- mill	ok	POOH 1 std and R/B. L/O pup joint
23:00	23:45	60	interruption -- repair	ok	Continued to POOH. Unable to B/O Xover on 8 1/4 DC due to over-torque, max 160kNm. Changed out dies on IRN and attempted to B/O. M/U lift-sub and R/B DC with XO installed.
23:45	00:00	27	plug abandon -- mill	ok	POOH w/ BHA to 27 mMD, R/B 8 1/4" DC.