

Summary report

Wellbore: 15/9-F-1 C

Period: 2014-04-21 00:00 - 2014-04-22 00:00

Status:	normal
Report creation time:	2018-05-03 13:51
Report number:	60
Days Ahead/Behind (+/-):	1
Operator:	Statoil
Rig Name:	MÆRSK INSPIRER
Drilling contractor:	Maersk Drilling
Spud Date:	2014-02-21 14:30
Wellbore type:	
Elevation RKB-MSL (m):	54.9
Water depth MSL (m):	91
Tight well:	Y
HPHT:	Y
Temperature (I):	
Pressure (I):	
Date Well Complete:	2014-03-15

Dist Drilled (m):	0
Penetration rate (m/h):	-999.99
Hole Dia (I):	
Pressure Test Type:	formation integrity test
Formation strength (g/cm3):	1.6
Dia Last Casing (I):	

Depth at Kick Off mMD:	
Depth at Kick Off mTVD:	
Depth mMd:	4094
Depth mTVD:	3180.5
Plug Back Depth mMD:	
Depth at formation strength mMD:	3059
Depth At Formation Strength mTVD:	2874.4
Depth At Last Casing mMD:	4087.1
Depth At Last Casing mTVD:	3178

Summary of activities (24 Hours)

P/T kill wing cap to 35/345 bar 5/15 min.
Well F-1 C handed over to production at 01:30 hrs.

Summary of planned activities (24 Hours)

End of drilling campaign - de-mob activities reported on F-99.

Operations

Start time	End time	End Depth mMD	Main - Sub Activity	State	Remark
00:00	00:45	0	completion -- other	ok	Pressure tested kill wing valve cap to 35/345 bar for 5/15 min using AWS pump. Good test. Meanwhile continued packing W/L equipment for backload.
00:45	01:30	0	completion -- other	ok	Finalized and signed handover documentation. Well F-1 C handed over to production at 01:30 hrs. *** Last report on F-1 C - continue reporting on F-99 for final De-mob***