

Summary report

Wellbore: 15/9-F-4

Period: 2007-11-05 00:00 - 2007-11-06 00:00

Status:	normal
Report creation time:	2018-05-03 13:52
Report number:	30
Days Ahead/Behind (+/-):	12.6
Operator:	StatoilHydro
Rig Name:	MÆRSK INSPIRER
Drilling contractor:	Mærsk Contractors
Spud Date:	2007-03-10 00:00
Wellbore type:	
Elevation RKB-MSL (m):	54.9
Water depth MSL (m):	91
Tight well:	Y
HPHT:	Y
Temperature (I):	
Pressure (I):	
Date Well Complete:	2008-02-28

Dist Drilled (m):	-999.99
Penetration rate (m/h):	-999.99
Hole Dia (in):	12.25
Pressure Test Type:	formation integrity test
Formation strength (g/cm3):	1.53
Dia Last Casing (I):	

Depth at Kick Off mMD:	
Depth at Kick Off mTVD:	
Depth mMd:	2770
Depth mTVD:	2607.6
Plug Back Depth mMD:	
Depth at formation strength mMD:	1363
Depth At Formation Strength mTVD:	1336.5
Depth At Last Casing mMD:	2760.5
Depth At Last Casing mTVD:	2598.7

Summary of activities (24 Hours)

Started changing wires on PRS. Skidded rig to F-14.

Summary of planned activities (24 Hours)

Operation moved to F-14.

Operations

Start time	End time	End Depth mMD	Main - Sub Activity	State	Remark
00:00	02:00	0	drilling -- other	ok	Continued removing scaffolding in moonpool and on X-mas tree deck. Installed hatch on F-4
02:00	06:00	0	interruption -- maintain	ok	Started changing wires on aft PRS. Meanwhile prepared for skidding rig to F-14.
06:00	11:00	0	interruption -- maintain	ok	Continued changing wires on aft PRS. Meanwhile prepared for skidding rig to F-14 and cleaned pits. Operation continues on F-14

Drilling Fluid

Sample Time	21:00
Sample Point	Active pit
Sample Depth mMD	2770
Fluid Type	OBM-Standard
Fluid Density (g/cm3)	1.4
Funnel Visc (s)	-999.99
Mf (I)	
Pm (I)	
Pm filtrate (I)	
Chloride (I)	
Calcium (I)	
Magnesium (I)	
Ph	
Excess Lime (I)	
Solids	
Sand (I)	
Water (I)	
Oil (I)	
Solids (I)	
Corrected solids (I)	
High gravity solids (I)	
Low gravity solids (I)	
Viscometer tests	
Plastic visc. (mPa.s)	30
Yield point (Pa)	10.5
Filtration tests	
Pm filtrate (I)	
Filtrate Lthp (I)	
Filtrate Hthp (I)	
Cake thickn API (I)	
Cake thickn HPHT (I)	
Test Temp HPHT (degC)	120
Comment	

Pore Pressure

Time	Depth mMD	Depth TVD	Equ Mud Weight (g/cm3)	Reading
00:00	2770		1.03	estimated

