

Summary report

Wellbore: 15/9-F-4

Period: 2008-02-18 00:00 - 2008-02-19 00:00

Status:	normal
Report creation time:	2018-05-03 13:52
Report number:	43
Days Ahead/Behind (+/-):	13.5
Operator:	StatoilHydro
Rig Name:	MÆRSK INSPIRER
Drilling contractor:	Mærsk Contractors
Spud Date:	2007-03-10 00:00
Wellbore type:	
Elevation RKB-MSL (m):	54.9
Water depth MSL (m):	91
Tight well:	Y
HPHT:	Y
Temperature (degC):	103.5
Pressure (psig):	4826.1
Date Well Complete:	2008-02-28

Dist Drilled (m):	-999.99
Penetration rate (m/h):	-999.99
Hole Dia (in):	8.5
Pressure Test Type:	formation integrity test
Formation strength (g/cm3):	1.65
Dia Last Casing ("):	

Depth at Kick Off mMD:	
Depth at Kick Off mTVD:	
Depth mMd:	3510
Depth mTVD:	3138.8
Plug Back Depth mMD:	
Depth at formation strength mMD:	2760
Depth At Formation Strength mTVD:	2599
Depth At Last Casing mMD:	2760.5
Depth At Last Casing mTVD:	2598.7

Summary of activities (24 Hours)

RIH with MDT toolstring #2. Positioned tool at sampling depth 3245 m MD. Took pressure point sample. Found toolstring stuck at 3245 m MD. Attempted to free stuck WL, applied max tension of 12000 lbs. Performed MDT fluid sampling at stuck point - filled 2 x 450 cc sample bottles. Rigged up for doing cut an thread fishing operation.

Summary of planned activities (24 Hours)

Perform cut and thread fishing operation.

Operations

Start time	End time	End Depth mMD	Main - Sub Activity	State	Remark
00:00	00:30	0	workover -- wait	ok	General alarm - crews mustered according to list. Announced possible gas in wellhead area. Removed WL toolstring from well - well stable - stood by for securing well. Investigated alarm and found fault on gas sensor. Resumed work.
00:30	03:15	0	interruption -- repair	ok	Continued isolating and checking MDT string components as required.
03:15	03:30	0	interruption -- repair	ok	Found both MRPO pumps in MDT toolstring to be faulty. Only one back up MRPO pump available on rig. Discussed situation. Decided to run simplified string with only 1 pump.
03:30	05:45	0	interruption -- repair	ok	Traced tools for simplified MDT toolstring. Brought tools to drillfloor. Made up and tested simplified MDT toolstring.
05:45	06:00	0	interruption -- repair	ok	RIH with simplified MDT toolstring on 7/48 cable.
06:00	07:30	2700	interruption -- repair	ok	RIH with MDT toolstring on 7/48 cable from surface to 2700 m MD inside 9 5/8" shoe. Rested MDT toolstring for 30 min to allow for temperature adaption.
07:30	08:00	3270	interruption -- repair	ok	RIH with MDT toolstring on 7/48" cable from 2700 m to 3270 m MD.
08:00	08:15	3245	interruption -- repair	ok	Correlated toolstring and placed MDT probe at 3245 m MD sample point in Heather.
08:15	09:30	3245	formation evaluation -- log	ok	Obatined pressure point sample at 3245 m MD in Heather. Attmpted to RIH - cable stuck with MDT at 3345 m MD.
09:30	10:15	3245	formation evaluation -- log	ok	Worked MDT toolstring and found string to be stuck. No tension on cable head observed when pulling surface tension of max pull 12000 lbs - wire probably stuck/keyseated in formation. Depth on mechanical counter 3233 m MD.
10:15	12:00	3245	interruption -- fish	ok	Continued to work WL with max 12000 lbs pull. Observed movement of WL unit. Secured WL unit with chains. Checked sheave wheels on drillfloor.
12:00	14:30	3245	interruption -- fish	ok	Put 12000 lbs tension in WL and put on brake. Depth on mechancial counter 3232 m MD with 12000 lbs tension.
14:30	22:00	3245	interruption -- fish	ok	Worked WL several times. Slacked off to 5000 lbs and picked up to max tension 12000 lbs several tiems - not able to make progress. Prepared for doing cut and thread fishing on drillpipe. Prepared fishing procedure. Decided to do fluid sampling at stuck point in Heather prior to fishing.
22:00	23:00	3245	formation evaluation -- log	ok	Pumped to clear tool of mud. Activated MDT probe.
23:00	00:00	3245	formation evaluation -- log	ok	Stepped up MDT pump in increments. Performed MDT sampling at 3245 m MD according to Schlumberger procedure.

Equipment Failure Information

Start time	Depth mMD	Depth mTVD	Sub Equip - Syst Class	Operation Downtime (min)	Equipment Repaired	Remark
00:00	3245		service equ -- electr logging equ	0	00:00	Tool failure on MDT string. MDT probe not functioning.

Drilling Fluid

Sample Time	22:45
Sample Point	Reserve pit
Sample Depth mMD	3510
Fluid Type	OBM-Standard
Fluid Density (g/cm3)	1.45
Funnel Visc (s)	-999.99
Mf ()	
Pm ()	
Pm filtrate ()	
Chloride ()	
Calcium ()	
Magnesium ()	
Ph	

Excess Lime ()	
Solids	
Sand ()	
Water ()	
Oil ()	
Solids ()	
Corrected solids ()	
High gravity solids ()	
Low gravity solids ()	
Viscometer tests	
Plastic visc. (mPa.s)	28
Yield point (Pa)	8.5
Filtration tests	
Pm filtrate ()	
Filtrate Lthp ()	
Filtrate Hthp ()	
Cake thickn API ()	
Cake thickn HPHT ()	
Test Temp HPHT (degC)	120
Comment	

Pore Pressure

Time	Depth mMD	Depth TVD	Equ Mud Weight (g/cm3)	Reading
00:00	3195		1.28	estimated

Log Information

Run No	Service Company	Depth Top mMD	Depth Bottom mTVD	Tool	BHST (degC)
2	Schlumberger	3245.5	3245.5	MDT - GR - Schlumberger	-999.99