

Summary report

Wellbore: 15/9-F-4

Period: 2016-10-12 00:00 - 2016-10-13 00:00

Status:	normal
Report creation time:	2018-05-03 13:52
Report number:	12
Days Ahead/Behind (+/-):	5.6
Operator:	Statoil
Rig Name:	MÆRSK INSPIRER
Drilling contractor:	Maersk Drilling
Spud Date:	2007-03-10 00:00
Wellbore type:	
Elevation RKB-MSL (m):	54.9
Water depth MSL (m):	91
Tight well:	Y
HPHT:	Y
Temperature (I):	
Pressure (I):	
Date Well Complete:	2008-02-28

Dist Drilled (m):	-999.99
Penetration rate (m/h):	-999.99
Hole Dia (I):	
Pressure Test Type:	formation integrity test
Formation strength (g/cm3):	1.65
Dia Last Casing (I):	

Depth at Kick Off mMD:	
Depth at Kick Off mTVD:	
Depth mMd:	-999.99
Depth mTVD:	
Plug Back Depth mMD:	2755
Depth at formation strength mMD:	2760
Depth At Formation Strength mTVD:	2599
Depth At Last Casing mMD:	3508
Depth At Last Casing mTVD:	3136.9

Summary of activities (24 Hours)

- Cut production riser at 134,9 m.
- Pulled multibowl to drill floor
- Pulled inner string and R/B BHA
- Pulled tensioner joint above drill floor and cut riser. L/O tensioner joint and multibowl
- Pulled, cut and L/O riser joints (6 out of 7 lifts)

Summary of planned activities (24 Hours)

- Pull lower pup joint and stress joint (lift #7) and L/O same
- Install hole covers and hatches
- Skid rig to F-5

Operations

Start time	End time	End Depth mMD	Main - Sub Activity	State	Remark
00:00	01:00	0	plug abandon -- other	ok	Continued spotting riser handling equipment. Meanwhile: Cleared drill floor.
01:00	01:15	0	plug abandon -- other	ok	Performed TBT for cutting the production riser and pulling the multibowl to drill floor.
01:15	01:30	0	plug abandon -- other	ok	Took 5 ton overpull. Staged up pump rate to 900 lpm, observed water leaking over the top of the multibowl
01:30	01:45	0	plug abandon -- other	ok	Stopped pumping. Checked scribe line to confirm multibowl running tool still engaged to the multibowl.
01:45	02:00	0	plug abandon -- other	ok	Staged up pump rate to 2300 lpm / 87 bar. Continued pumping for approximately 15 min, lost overpull, good indication of cut Observed multibowl/riser turned 1/4 turn clockwise at successful cut.
02:00	02:15	0	plug abandon -- other	ok	P/U slowly to confirm successful cut.
02:15	03:00	0	plug abandon -- other	ok	Removed hoses and valves from multibowl.
03:00	03:30	0	plug abandon -- other	ok	Pulled riser and multibowl to drill floor. Removed master bushing and installed the big C-plate.
03:30	03:45	0	plug abandon -- other	ok	Disengaged multibowl RT by rotating elevator.
03:45	04:00	0	plug abandon -- other	ok	Installed small C-plate and false rotary.
04:00	04:45	0	plug abandon -- other	ok	B/O and attempted to rack back multibowl RT. Unable to rack back due to too long asseby. Parked AFT PRS with multibowl RT out of the way.
04:45	06:00	0	plug abandon -- other	ok	Pulled inner string and R/B 2 x 5 1/2" DP stands. R/B cutter BHA
06:00	06:15	0	plug abandon -- other	ok	P/U and M/U multibowl RT. Removed C-plate.
06:15	07:00	0	plug abandon -- other	ok	Pulled up riser until first flange at centralizer deck. Cleaned flange for marine growth.
07:00	07:15	0	plug abandon -- other	ok	Performed TBT for pulling and cutting riser
07:15	07:45	0	plug abandon -- other	ok	Pulled tensioner joint above drill floor. Cleaned flange for marine growth on WH deck.
07:45	08:00	0	plug abandon -- other	ok	Installed master bushing and elevator. Landed riser on elevator.
08:00	09:00	0	plug abandon -- other	ok	R/U cutting machine. Installed hole cover to collect swarf
09:00	09:45	0	plug abandon -- other	ok	Cut tensioner joint
09:45	10:00	0	plug abandon -- other	ok	Collected swarf. R/D cutting machine.
10:00	11:15	0	plug abandon -- other	ok	L/O tensioner joint
11:15	12:30	0	plug abandon -- other	ok	Removed running tool. Changed handling equipment. Installed cradle on HTS Cleared drill floor.
12:30	12:45	0	plug abandon -- other	ok	Lifted riser. Removed master bushing
12:45	13:00	0	plug abandon -- other	ok	Pulled riser (lift #2). Cleaned flanges on WH deck
13:00	13:15	0	plug abandon -- other	ok	Installed master bushing and elevator. Removed fairing and landed riser onto elevator
13:15	14:00	0	plug abandon -- other	ok	R/U cutting machine and hole cover. Cut riser
14:00	14:15	0	plug abandon -- other	ok	Collected swarf. R/D cutting machine.
14:15	14:45	0	plug abandon -- other	ok	L/O riser joint (lift #2).
14:45	15:15	0	plug abandon -- other	ok	Pulled riser (lift #3).
15:15	15:30	0	plug abandon -- other	ok	Removed master bushing. Pulled flange through rotary. Installed master bushing and elevator. Landed riser onto elevator.
15:30	16:00	0	plug abandon -- other	ok	R/U cutting maching and cut riser
16:00	16:15	0	plug abandon -- other	ok	R/D cutting maching. Collected swarf
16:15	16:30	0	plug abandon -- other	ok	L/D riser joint (lift #3)
16:30	17:00	0	plug abandon -- other	ok	Pulled riser joint (lift #4). Pulled master bushing. Pulled flange through rotary, installed master bushing and elevator. Landed riser onto elevator.
17:00	17:30	0	plug abandon -- other	ok	R/U cutting maching and attempted cut riser. Knives worn out and broken.
17:30	19:00	0	plug abandon -- other	ok	Changed knives and continued cutting riser. Experienced knives not cutting evenly due to ovality of riser.

19:00	19:15	0	plug abandon -- other	ok	Continued cutting riser. Meanwhile: Performed TBT with ongoing crew.
19:15	19:30	0	plug abandon -- other	ok	R/D cutting maching. Collected swarf
19:30	20:00	0	plug abandon -- other	ok	L/O riser joint (lift #4).
20:00	20:45	0	plug abandon -- other	ok	Pulled riser (lift #5) Removed master bushing. Pulled flange through rotary, installed master bushing and elevator. Landed riser onto elevator.
20:45	22:15	0	plug abandon -- other	ok	R/U cutting manchine and cut riser. Experienced knives not cutting evenly due to ovality of riser.
22:15	22:30	0	plug abandon -- other	ok	R/D cutting machine. Collected swarf
22:30	22:45	0	plug abandon -- other	ok	L/O riser joint (lift #5).
22:45	23:15	0	plug abandon -- other	ok	Pulled riser (lift #6). Removed master bushing. Pulled flange through rotary, installed master bushing and elevator. Landed riser onto elevator.
23:15	23:45	0	plug abandon -- other	ok	R/U cutting machine and cut riser.
23:45	00:00	0	plug abandon -- other	ok	R/D cutting machine. Collected swarf.