

Summary report

Wellbore: 15/9-F-9

Period: 2009-06-28 00:00 - 2009-06-29 00:00

Status:	normal
Report creation time:	2018-05-03 13:53
Report number:	5
Days Ahead/Behind (+/-):	
Operator:	StatOilHydro
Rig Name:	MÆRSK INSPIRER
Drilling contractor:	Maersk Drilling
Spud Date:	2007-11-09 00:00
Wellbore type:	
Elevation RKB-MSL (m):	54.9
Water depth MSL (m):	91
Tight well:	Y
HPHT:	Y
Temperature (I):	
Pressure (I):	
Date Well Complete:	2008-08-31

Dist Drilled (m):	-999.99
Penetration rate (m/h):	-999.99
Hole Dia (I):	
Pressure Test Type:	
Formation strength (g/cm3):	1.03
Dia Last Casing (I):	

Depth at Kick Off mMD:	
Depth at Kick Off mTVD:	
Depth mMd:	590
Depth mTVD:	590
Plug Back Depth mMD:	590
Depth at formation strength mMD:	0
Depth At Formation Strength mTVD:	0
Depth At Last Casing mMD:	1064
Depth At Last Casing mTVD:	

Summary of activities (24 Hours)

Ran in hole with 12-1/4" mill assembly to 480 m to drift the 13-3/8" casing before whip stock installation. Observed no obstructions.

Pulled out of the hole and laid down assembly.

Ran in hole with cement stinger on 3-1/2" and 5-1/2" DP and load tested cement plug #1 at 878 - 650 m. Found solid cement at 655 m and load tested OK with 5 ton.

Mixed and pumped 5,1 m3 1,90 sg cement slurry (800 lpm) and displaced same with 4,6 m3 DW (1200 lpm) to position cement plug in the interval 654 - 590 m. Pulled slowly back to 460 m stabbed sponge balls and circulated 1,5 x string volume at 2000 lpm. Pulled out of hole with cement string.

Made up Multi Cycle Bypass Tool and attempted to function test tool. Both primary and back-up tool failed to operate.

Summary of planned activities (24 Hours)

Run in hole with 13-3/8" whipstock and install same at 432 m - 190 deg azimuth

Mill 13-3/8" window in 13-3/8" casing

Operations

Start time	End time	End Depth mMD	Main - Sub Activity	State	Remark
00:00	00:45	875	plug abandon -- cement plug	ok	Mixed and pumped 16,8 m3 1,9 sg slurry 800 lpm with cement unit. Displaced cement with 5,1 m3 of DW with cement pump (1200 lpm). Cement plug set in the interval 650-878 m.
00:45	02:00	540	plug abandon -- cement plug	ok	Removed cement hose and racked back cementing assembly. Flushed lines. Pulled out of hole from 875 m to 540 m. 3 min/std.
02:00	02:15	540	plug abandon -- cement plug	ok	Installed 2 ea sponge balls in string and circulated 1,5 x string volume. 130bar/4000 lpm.
02:15	03:00	540	plug abandon -- cement plug	ok	Picked up cementing assembly. Ran in hole and laid out same. Made up single to string and racked back same.
03:00	03:45	319	plug abandon -- cement plug	ok	Pulled out of hole from 540 m to 319 m. Change handling equipment to 3-1/2" DP.
03:45	06:00	0	plug abandon -- cement plug	ok	Pulled out of hole from 319 m to surface. Racked back cement stinger. Changed handling equipment to 5-1/2" DP.
06:00	07:00	7	plug abandon -- wait	ok	Changed handling equipment and picked up 12-1/4" mill assembly and ran in hole to 7m.
07:00	07:15	7	plug abandon -- wait	ok	Tool box talk with new crew prior to running 12-1/4" mill assembly
07:15	10:00	131	plug abandon -- wait	ok	Continued to make 12-1/4" milling BHA. - changed out master bushing to PS-21 slips
10:00	10:45	480	plug abandon -- wait	ok	Ran in to 480 m and observed no obstructions while running in.
10:45	11:30	131	plug abandon -- wait	ok	Pulled out of hole from 480 m to 131 m - broke circulation and observed clean returns.
11:30	13:30	0	plug abandon -- wait	ok	Changed PS-21 slips to master bushing- laid out and rack milling BHA. Note: Cement fully set up at 13:30 hrs
13:30	14:30	0	plug abandon -- cement plug	ok	Held toolbox talk prior to handling 3-1/2" DP - rigged up for 3-1/2" DP
14:30	15:30	319	plug abandon -- cement plug	ok	Held toolbox talk and ran in to with cement stinger on 3-1/2" DP to 319 m.
15:30	16:15	610	plug abandon -- cement plug	ok	Changed handling gear from 3-1/2" to 5-1/2" and continued to run in from 319 m to 610 m
16:15	17:00	655	plug abandon -- cement plug	ok	Washed down 2000 lpm from 610 m to 655 m.- tagged hard cement at 655 m and sat down 5 ton.
17:00	18:00	655	plug abandon -- cement plug	ok	Held tool ox talk prior to setting cement plug whilst re-calculating the space out for side entry sub Spaced out DP and installed side entry sub.
18:00	18:15	654	plug abandon -- cement plug	ok	Circulated 10 m3 of DW with rig pumps and verified line up from cement unit
18:15	19:15	654	plug abandon -- cement plug	ok	Mixed and pumped 5,1 m3 of 1,90 sg "G" cement slurry at 800 lpm. Displaced the cement with 4,6 m3 DW at 1200 lpm (cement pump). Cement plug placed in interval 655-590 m. Broke out cementing assembly.
19:15	19:45	469	plug abandon -- cement plug	ok	Pulled from 654 m to 469 m with 3 min/std. Pulled stds dry.
19:45	20:00	469	plug abandon -- cement plug	ok	Inserted 2 ea sponge balls in string. Made up TDS and circulated 1,5 x string volume at 2500 lpm.
20:00	21:30	0	plug abandon -- cement plug	ok	Pulled out of hole from 469 m to 319 m. Change handling gear from 5-1/2" DP to 3-1/2" DP. Pulled out to surface and laid cement stinger.
21:30	22:30	0	plug abandon -- cement plug	ok	Cleared rig floor and changed handling equipment from 3-1/2" to 5-1/2" DP. Broke down cement stinger.
22:30	22:45	0	plug abandon -- mill	ok	Held tool box talk to discuss handling of whipstock and test of Multifunction Bypass Valve
22:45	23:45	0	plug abandon -- mill	ok	Made up Multicycle Bypass valve. Installed XO on top and btm + TIW .
23:45	00:00	40	plug abandon -- mill	ok	Ran in hole Multi Cycle Bypass Valve on one stand. Attempted to function test the valve.